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E911 Status - Quarterly Report
November 1, 2002

SUMMARY

Verizon Wireless has implemented various network components, purchased
modified handsets, and completed a complex series of tasks associated with providing
enhanced 911 Phase I and Phase II location services to the public. While Verizon
Wireless has made notable progress, obstacles preventing timely completion of
milestones remain. Verizon Wireless documented those obstacles in its pending request
for a modification of section 20.18 of the rules.2 Although the purpose of this report is to
update the Commission regarding Verizon Wireless's progress, the Commission should
take note of the problems Verizon Wireless has encountered. Verizon Wireless cannot
implement E911 Phase I and II alone despite its efforts. Local exchange carriers and
PSAPs must do their part as well. Verizon Wireless's efforts to deploy enhanced 911
location services are summarized as follows:

• Verizon Wireless met its milestones for completing deployment of the network­
assisted portion of AGPS/AFLT in Lucent-and Nortel markets by April 1,2002
and August 1, 2002 respectively.

• Verizon Wireless is presently able to support E911 Phase II service requests in its
Lucent and Nortel-switched markets, where it serves over 80% of its subscribers.

• Verizon Wireless is working with individual PSAPs and local exchange carriers to
deploy Phase II in Lucent and Nortel markets. Verizon Wireless has initiated
deployment planning kick-off meetings across the country and has begun
collection of cell site data, calibration, and building of base station almanacs.
Where LEC and PSAP obstacles remain, Verizon Wireless is nevertheless moving
forward with these tasks.

• As of October 15, 2002, and since its last report, Verizon Wireless has deployed
Phase I service to significant additional areas including the states of Vermont and
Massachusetts, New York City, and a number of PSAPs in Texas, Illinois,
Georgia, and Florida, for a total of 1,573 PSAPs to date. Verizon Wireless has
deployed Phase II service to 117 PSAPs throughout the country.

• Verizon Wireless has also deployed an interim EFLT solution in the Lucent
software loads commensurate with deployment of AGPS/AFLT to individual
PSAPs. Nortel completed the lab-to-Iab interoperability tests of its EFLT feature
with Hewlett Packard in August and successfully competed its Verification Office

See Ex Parte filed by Verizon Wireless, August 19,2002, CC Docket No. 94-102. Specifically,
the obstacles preventing timely deployment would be attributable to local exchange carriers and/or the
PSAPs.
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field test of its NBSSlO.5 software load in Verizon Wireless' Delaware County,
OR market in September 2002. The interim EFLT feature is presently live and
operating in Delaware County, OR. Nortel's NBSSlO.5 software load was
shipped to all of VZW's Nortel markets in October and should be loaded in all
Nortel markets by the end ofNovember.

• Verizon Wireless has added to the number of handset models it sells that are
capable of transmitting location; the number of GPS-capable models currently
stands at five. Verizon Wireless is continuing to sell handsets to meet the 25%
handset deployment milestone established for the period that began July 31,2002
and that will end March 31, 2003. (Verizon Wireless met its initial handset
deployment milestone requiring it to begin selling and activating GPS-capable
handsets by December 31, 2001.)

• Verizon Wireless is aggressively pursuing resolution of technical issues with one
of its MPC vendors. On October 22, 2002, VZW noted its concerns in a formal
demand letter to the MPC vendor, after previous repeated requests that the vendor
resolve its technical issues failed to produce results. The MPC vendor has
committed to take corrective action.

I. AGPS/AFLT NETWORK DEPLOYMENT

As Verizon Wireless indicated in its waiver petition, many parts of the wireless
communication system - handset, cell site, switches, location PDE - must all interface to
provide seamless voice and location data. The following summarizes the progress
Verizon Wireless has made along with its cell site, switch, and PDE infrastructure
vendors toward meeting the deployment benchmarks required by the FCC.

A. Lucent Network Components- Verizon Wireless previously met the April 1st

deadline for implementing software upgrades to the portions of the network
served by Lucent switches. Verizon Wireless completed the software loads in its
switches and cell sites and the testing necessary to support the Assisted GPS
solution and is presently able to support E9ll Phase n service requests in its
Lucent markets.

• Verizon Wireless's August 1, 2002 report stated that because certain LEC and
PSAP tasks had not been completed, VZW would not be able to complete the
Phase n service with PSAPs in Lucent and Nortel markets by December 31, 2002.
In an August 19, 2002 Ex Parte, Verizon Wireless requested modification of
section 20.18 of the rules to address this issue. In both documents, Verizon
Wireless noted that it was encountering deployment delays outside its control
because: 1) the PSAP's CPE/ Computer Aided Dispatch ("CAD") or mapping

Some confusion arises because various parties generically use the term CPE to refer to different
PSAP equipment. For purposes of this document, the term CPE refers only to a PSAP's E911 call taking
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equipment is not capable of displaying and/or utilizing the Phase IT data stream,
and/or 2) the PSAP's local exchange carrier has not upgraded its ALI database
interface (which is necessary for Verizon Wireless's vendors to communicate the
Phase IT data).4

• In some cases, the PSAP and the LEC must agree via a contract on the pricing of
the services the PSAP will obtain from the LEe. However, in other cases, LECs
are filing tariffs and awaiting State Commission approval before agreeing to
provision services. LEC tariff approvals should not impede the deployment
process. The LECs can ask the state PUCs to allow their tariffs, once approved, to
apply retroactively.

• Section N briefly describes the major milestones in a Phase IT deployment.
Attachment D details the status of each Phase II deployment.

B. Nortel Network Components - Verizon Wireless met the August 1st deadline for
implementing software upgrades to the portions of the network served by Nortel
switches. The software upgrades were completed in early July, approximately a
month ahead of schedule.

• Nortel switches have been loaded with MTX10 software. Nortel cell sites have
been loaded with NBSS 10.1.1 software. These switch and cell loads are the
necessary requirements for AGPS/AFLT.

• Verizon Wireless and Nortel completed an FOA of the AGPS/AFLT technology
in Delaware County, Ohio. Delaware County became Verizon Wireless's first
live E911 Phase II deployment using the handset-based technology in a Nortel­
switched market on July 16, 2002.

e. Motorola Network Components - VZW has conducted lab-to-Iab testing with
Motorola of its AGPS/AFLT solution. An FOA is needed to ensure accuracy,
reliability, and interoperability before Motorola's technology can be deployed in
VZW's network. Verizon Wireless plans to test the Motorola solution in the
Spartanburg, SC market but has encountered significant difficulties caused by the
demand of BellSouth, the LEC serving that market, that Verizon Wireless first
enter into an unlawful agreement drafted by BellSouth.

equipment. Other ancillary equipment used by some PSAPs may be valuable to them but is not strictly
required to take and respond to emergency calls. Items such as CAD and mapping equipment will be
specifically referenced where necessary.

Recent announcements by LECs that they can now offer E9ll services due to having completed
upgrades to their ALI databases are not tantamount to having actually readied the PSAPs in a given market.
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D. EFLT Interim Solution - Verizon Wireless successfully met the April 1st deadline
for deploying an interim EFLT product in the Lucent switched part of its
network.5

• EFLT is provided through software changes to both switches and to the PDE. For
Lucent markets, the switch software containing EFLT capability has been loaded
in all Lucent switches and is operationa1.

• In the February report, Verizon Wireless stated that Nortel did not support EFLT
in its switching infrastructure and was embarking on a development effort. Nortel
announced the availability of an EFLT feature. On April 9, 2002, Verizon
Wireless supplemented its petition for reconsideration regarding the timeframes
needed for Nortel to test and deploy an EFLT product throughout the network.

• Verizon Wireless has deployed the EFLT feature in its first Nortel-switched
market, Delaware County, OH. Nortel completed the lab-to-Iab interoperability
tests of its EFLT feature with Hewlett Packard in August and successfully
competed its Verification Office field test of its NBSS10.5 software load in
Verizon Wireless's Delaware County, OH market in September 2002. Nortel's
NBSS10.5 software load was shipped to all ofVZW's Nortel markets in October
and should be loaded in all Nortel markets by the end ofNovember.

• Motorola's EFLT product will not be available soon enough to serve as an interim
solution, especially given the timeframes for completion of the AGPS/AFLT
solution in Motorola markets and the availability ofcompliant handsets.
Motorola has advised that it will not be able to develop and release an EFLT
product for testing until the end of 2004, with full deployment in early 2005.

II. HANDSET DEPLOYMENT

The Order required Verizon Wireless to begin selling and activating AGPS/AFLT
capable handsets no later than December 31, 2001. Verizon Wireless met that
requirement. The Order also established certain handset sales and activation milestone
periods. Between July 31, 2002 and March 31, 2003, at least 25% of all new handsets

In the waiver Order, the FCC stated that on or before April!, 2002, Verizon Wireless must deploy
the EFLT Phase II solution, with an accuracy on average of within 250 to 350 meters, without assistance of
a modified handset, in all Lucent and Nortel switched markets. Order, 16 FCC Red. 18634 at ~ 44 (2001).
Verizon Wireless's petition for reconsideration requested modification of the EFLT condition of its waiver,
because EFLT was an untested and unproven technology that should not have been converted into a binding
requirement. The EFLT mandate is particularly unwarranted given the accuracy range required, which was
unsupported by record evidence. Verizon Wireless sought reconsideration to eliminate the accuracy
reference. In addition, Verizon Wireless filed a supplement to its petition on April 9, 2002, buttressing the
request to remove the accuracy range with information regarding technical limitations, explaining how the
interim EFLT solution will work to improve upon Phase I data in some cases, and supporting the need for a
revised deadline of March 31, 2003, to implement EFLT in Norte! switched markets. The Petition and
Supplement remain pending.
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sold and activated must be AGPS/AFLT capable. Verizon Wireless has undertaken
significant efforts to meet this benchmark. It currently has five (5) GPS capable handsets
available to customers, Samsung models SCH-N300 and SCH-A310, Audiovox model
CDM9155-GPX and Motorola models T720 and V120E. VZW plans to supplement its
product line with additional GPS capable phones in 4Q2002. Verizon Wireless is urging
its vendors to meet its prescribed standards for products, which include the FCC's
accuracy requirements. Vendors' ability to develop compliant handsets will determine
ongoing availability ofnew handset models.

III. INTERIM NETWORK DEPLOYMENTS

Verizon Wireless was required to install interim, network-based technology in
certain counties where it had received Phase II requests. By December 31, 2001, Verizon
Wireless was required to provide Phase II capability to 100% of the area served by the
requesting PSAPs in St. Clair County, IL and Lake County, IN. In addition, by April 1,
2002, Verizon Wireless was required to provide Phase II capability to 100% of the area
served by the requesting PSAPs in Chicago, IL, Cook County, IL, St. Louis County, MO,
and Harris County, TX. Verizon Wireless has successfully met the December 31 st and
April 1st deadlines.

• December 31, 2001: Verizon Wireless completed deployment of its interim
network solution to provide Phase II service to 100% of the area served by the St.
Clair County, Illinois and Lake County, Indiana (Gary-East Chicago) PSAPs.
(Phase II service had been partially turned up in these two markets in October
2001.)

• April 1, 2002: Verizon Wireless completed deploying the network infrastructure
in Chicago, Illinois, Cook County, Illinois, St. Louis County, Missouri (St. Louis)
and Harris County, Texas (Houston). Phase II service was turned live in Cook
County as of April 1, 2002. The Chicago and Harris County PSAPs asked
Verizon Wireless to delay the live activation until further enhancements could be
made in the network and to the PSAPs' equipment to provide capability for
routing calls with Phase II data.

• The initial testing of Phase II routing enhancements was completed in Harris
County on May 15, 2002. Thereafter, Verizon Wireless was able to complete its
live deployment in Harris County on June 13, 2002. Verizon Wireless provided
Phase II routing enhancements to previous live deployments in St. Clair County
on June 13, 2002, Cook County on June 28, 2002, and Lake County on July 26,
2002.

• Verizon Wireless stands ready to complete the live deployment with Chicago,
including the Phase II routing. However, the PSAP and the LEC are still working
through technical issues regarding the PSAP's ALI format that will allow the CPE
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to display and utilize the Phase II data stream. Upon resolution of these issues,
provision of the service can be completed.

• With respect to St. Louis County, Verizon Wireless is still experiencing a problem
caused by a dispute over selective router charges between Southwestern Bell
Telephone Company and the St. Louis County PSAP. SWBT will not install
facilities for Verizon Wireless until it receives confirmation that its charges for the
selective router will be paid. To date, the St. Louis County PSAP has declined to
pay such selective router charges. This problem has prevented Verizon Wireless
from activating the Phase I and Phase II technology it deployed in St. Louis
County over seven months ago.

IV. PHASE I & II PSAP DEPLOYMENT STATUS CHARTS

As part of this status update regarding Verizon Wireless' Phase II compliance
efforts, the FCC requested information regarding all pending Phase I and Phase II
requests. The various attachments provide the status of the progress ofPhase I and Phase
II requests as of October 15, 2002. Deploying E911 services is a complex and multi­
faceted process that requires cooperation and coordination between multiple parties.

• Attachment A provides a list of the 1,573 PSAPs who are presently receiving
Phase I Service from Verizon Wireless and demonstrates Verizon Wireless'
continued commitment to providing E911 service.

• Attachment B contains a list of requests for Phase I Service that Verizon
Wireless is presently working on, the status of deployment milestones
documenting progress to date, comments on the deployment status, and
anticipated in-service dates. In the in-progress Phase I deployment chart found as
Attachment B, Verizon Wireless has attempted to distill its experiences regarding
each request by: 1) identifying industry-accepted "deployment milestones" to
advise the Commission as to the stages in the deployment process the parties have
completed and what remains to be done; and 2) supplying comments that provide
further information, albeit not exhaustive, regarding the types of issues that arise
in the course of these deployments. Even where Verizon Wireless has completed
its front-end milestones, there remain LEC and PSAP actions that must be
completed before Phase I can go live. The comments cataloguing the various
issues beyond Verizon Wireless' control can be summarized as follows:

PSAPs: Despite having requested Phase I service, there are a variety of
reasons why some PSAPs have not been able to work aggressively with
Verizon Wireless or the vendors to complete deployment of the service. In
these instances, Verizon Wireless tries to move forward to the degree possible.
The chart demonstrates Verizon Wireless's effort to complete some
milestones. Reasons cited in this report include:
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1. PSAP has not responded to multiple requests for information or
approval of the deployment plan for an otherwise valid request.

11. PSAP is awaiting the provision of separate wireless trunks from the
selective router to the PSAP.

111. PSAP uses a stand alone ALI database that requires additional time
and effort to establish the data connection required to receive and use
the location information. The ALI database must be capable of
"steering" so that it can query the Mobile Positioning Center ("MPC")
for an NCAS solution, must contain ports, and must maintain a
constant connection with the MPC. Many stand-alone ALI databases
must undergo time- consuming upgrades to achieve these capabilities.

IV. PSAP is awaiting a CPE upgrade.
v. PSAP refuses to accept the service without a contractual agreement

(even though there is no cost-recovery reimbursement for carriers) or
without an agreement to provide a customized solution for their
particular equipment or configuration.

911 Service Provider (Local Exchange Carrier): In some cases, the LECs are
declining to provision trunk orders until an interconnection agreement
amendment is finalized to cover E911 services. As indicated above in Section
ill, disputes with LECs over the appropriate party to bill for various network
charges has also delayed implementation. Another reason for delay is the need
for LECs to complete infrastructure upgrades, usually involving the selective
router, before provisioning E911.

State 911 Authority: A few state 911 authorities have asked Verizon Wireless
to provide a "Proof of Concept" demonstration before they will authorize
deployments in the state. This process can significantly forestall meeting the
six-month deployment window, especially if the 911 authority is testing with
multiple carriers on a sequential basis. Even if a demonstration is not
required, some authorities must approve a carrier's deployment plan before
work can proceed, or have undertaken the responsibility to order trunks or
otherwise manage the deployment process on behalf of the PSAPs within the
state themselves.

• Attachment C provides a list of the 117 PSAPs who are presently receiving
Phase II Service from Verizon Wireless and demonstrates Verizon Wireless'
continued commitment to providing E911 service.

• Attachment D contains a list of requests for Phase II Service. The FCC has
required Verizon Wireless to complete all valid PSAP requests received on or
before June 30, 2002 by December 31, 2002, except in markets served by
Motorola switches. Verizon Wireless, the PSAPs and the relevant local exchange
carrier must complete certain milestone tasks before interoperability testing, the
final step before a system goes live.
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Attachment D also identifies the major stages or milestones in the deployment
process that the parties must complete, details the milestone status, and provides
further comments regarding the reasons for delay. Where possible, because of full
LEC and PSAP participation, the deployment milestones can proceed
expeditiously, with some tasks occurring in parallel. Where LEC and PSAP
participation is an issue, Verizon Wireless has nevertheless initiated deployment,
focusing on those milestones that it can accomplish alone. Specifically, once
milestones I and 2 are complete (deploying Phase I service and making the
network AGPS/AFLT capable), VZW proceeds with milestone 7 (establishing
accurate cell site location information in the base station almanac). In future
reports, completion of milestone 7 will be noted in the milestone status column
even if the LEC and PSAP milestones 2-6 are not complete (as those require LEC
and PSAP action).

Brief explanations of the various milestones from Attachment D are as follows:

1) Deploy Phase I Service: VZW and its vendors have worked with LECs
and PSAPs to turn up Phase I service to most of the requests in VZW's Lucent
and Nortel-switched markets. VZW continues to deploy Phase I capability to the
remaining requests so that PSAPs will have one of the requirements needed to be
able to accept and receive Phase II data.

2) Load AGPSIAFLT Software: Verizon Wireless tested and loaded
software in its switches and cell sites, installed a pair of PDEs, and conducted
FOAs of the system with PSAPs. Verizon Wireless completed these network
upgrades in Lucent markets by April 1, 2002 and in Nortel markets by August 1,
2002 as required by the Waiver Order. VZW has met this milestone for 100% of
the Phase II requests in its Lucent and Nortel-switched markets. Having readied
the network, Verizon Wireless stands prepared to complete other tasks required
for individual deployments in 6-14 weeks, on average, depending on the number
of cell sites.

3) Upgrade LEe ALI Database Interface: LECs establish the data
protocol for interfacing with their ALI databases. Once the data protocol is
established, the LECs may need to perform software upgrades, among other
things, to provision the ALI database to pull the data (i.e., steer an ALI query)
from the MPC. VZW's vendors then work closely with the LECs to establish
connectivity via the interface with the MPC.

4) Modify ALI Data Format: The LEC and the PSAP must agree on the
format for transmitting and displaying the Phase II data on the PSAP's CPE.
Depending on the PSAP's preference, the LEC may need to build additional fields
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into the ALI data format to allow exact placement of the data parameters in the
ALI record.

5) Modify PSAP CPE (and CAD, mapping equipment, if applicable)
Screen Display for ALI format changes: Once the modified ALI data format
has been agreed to by the LEC and PSAP, the PSAP and its CPE vendor must
make any changes necessary to utilize the modified ALI data format. Similarly, if
the PSAP wants to ensure that its ancillary equipment, i.e., CAD and/or mapping
equipment, is not adversely impacted by the modified ALI data format, it will
need to consult its vendors and make whatever changes are necessary to that
equipment to accommodate the ALI format.

6) Modify PSAP CPE for rebid (requery) capability: The PSAPs receive
the Phase II data stream from the ALI database when their ANI!ALI Controller
issues a request ("bid") to the ALI database. The initial bid is made upon receipt
of an ESRD/ESRK or pseudo ANI -- which usually occurs before the PDE has
completed the more precise Phase II location calculation. In the event Phase II
data is requested before the data is received by the ALI database the system
provides Phase I location data as a default. The PSAP equipment must therefore
be able to rebid (requery) the ALI database for the Phase II location information.

7) Establish Accurate Cell Site Locationsl Base Station Almanac
("BSA"): VZW and its vendors must: collect data regarding exact coordinates for
the location of its antennas; conduct an RF analysis to ensure adequate E911
coverage to the PSAP; perform a site survey to ensure the accuracy of location
measurements obtained during data collection; calibrate the system by judging
PDE calculations against ground truth; and populate the BSA with the collected
data.

8) Interoperability Testing: First, the system must be tested for end-to-end
interoperability before the system can go live. This step ensures that all
components of the E911 Phase II network can communicate with each other.

In addition to the milestone status, the comments contained in Attachment D address:

LECs: Local Exchange Carriers must upgrade their ALI database interfaces to accept
Phase II data from wireless carriers. Specifically, as provided in milestones 3 and 4,
the LECs must upgrade their ALI databases and review and modify the ALI data
format for sending Phase II data to the PSAPs, as necessary. The LEC Phase II ALI
format must be provided to the PSAP to support the display and utilization ofPhase II
data. While some of the larger LECs recently announced their selection of one or
more interfaces and completion of the upgrades to their systems, the smaller LECs
may not have announced their interface choice nor completed necessary upgrades.
The LEC must also conduct interoperability testing verification with the MPC
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vendors. Verizon Wireless is concerned that LECs' deployment delays pending
approval of tariff approvals for PSAP charges and/or amendments to interconnection
agreements are impeding completion ofPhase II service.

PSAPs: In some instances VZW is ready to complete work but is waiting on PSAPs
and their CPE equipment (and CAD or mapping equipment, where applicable)
vendors to modify their equipment to be able to utilize the Phase II Data and to
provide rebid capability before final testing and live activation (see milestones 5, 6).
In other instances, the PSAPs have requested a stop of the Phase II deployment for a
myriad of reasons. Some of the reasons are: CAD or other equipment issues; pending
resolution of PSAP/LEC contracts or tariffs; other PSAPs with whom they share a
selective router must become ready for Phase II before necessary modifications to the
shared SR can be made; the PSAP is migrating from HCAS to modified version of
NCAS for Phase II and thus a connection between the LEC ALI database and VZW's
MPC must be established; resource constraints; the PSAP wishes to install its own
selective router. Again, these delays can impede completion ofPhase II service.
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Verizon Wireless E9·1·1 Phase I
PSAPs In Service
October 15, 2002

Attachment A

State County Active Date PSAP Name
AL Autauaa 12/9/1999 Autauaa County 911
AL Baldwin 01/19/01 Baldwin County Emeraency Communications District
AL Barbour 12/29/1999 Barbour Sheriffs Department
AL Barbour 12/29/1999 Eufaula Police Department
AL Blount 02/29/00 Blount County 911
AL Bullock 6/24/2002 Bullock County Sheriffs Department
AL Calhoun 07/22/99 Calhoun County 911 District
AL Cherokee 12/14/99 Cherokee County 911 Center
AL Colbert 11/15/99 Colbert County 911
AL Cullman 02/29/00 Cullman County Sheriffs Office
AL Cullman 02/29/00 Cullman Police Department
AL Cullman 02/29/00 Hanceville Police Department
AL Dale 5/24/2002 Ozark-Dale County Sheriff
AL De Kalb 12/14/99 DeKalb County 911
AL De Kalb 12/14/99 Fort Payne City Police Department
AL Elmore 12/10/1999 Eclectic Police Department
AL Elmore 12/10/1999 Elmore County Sheriffs Department
AL Elmore 12/10/1999 Millbrook Police Department
AL Elmore 12/10/1999 Tallassee Police Department
AL Elmore 12/10/1999 Wetumpka Police Department
AL Etowah 07/22/99 Etowah County Communications
AL Etowah 07/22/99 Gasden City Police Department
AL Franklin 02/29/00 Franklin County Sheriffs Office
AL Franklin 02/29/00 Redbay Police Department
AL Franklin 02/29/00 Russellville Police Department
AL Houston 8/3/2001 Dothan Houston County E911
AL Houston 8/3/2001 Houston County Communications Center
AL Jackson 03/02/00 Scottsboro Police Department
AL Jefferson 06/11/99 Adamsville Police Department
AL Jefferson 06/11/99 Bessemer Police Department
AL Jefferson 06/11/99 Birminaham Police Department
AL Jefferson 06/11/99 Garden Dale Police Department
AL Jefferson 06/11/99 Graysville Police Department
AL Jefferson 06/11/99 Homewood Police Department
AL Jefferson 06/11/99 Hoover City Police Department
AL Jefferson 06/11/99 Hueytown Police Department
AL Jefferson 06/11/99 Irondale Police Department
AL Jefferson 06/11/99 Jefferson County Sheriffs Department
AL Jefferson 06/11/99 Leeds Police Department
AL Jefferson 06/11/99 Midfield Police Department
AL Jefferson 06/11/99 Mountain Brook Police Department
AL Jefferson 06/11/99 Pleasant Grove Police Department
AL Jefferson 06/11/99 Tarrant Police Department
AL Jefferson 06/11/99 Vestavia Hills Police Department
AL Lauderdale 11/15/99 Lauderdale County 911
AL Lawrence 02/29/00 Lawrence County 911
AL Lee 12/10/1999 Auburn City Police Department
AL Lee 12/10/1999 Auburn University Police Department
AL Lee 12/10/1999 Lee County Sheriffs Department
AL Lee 12/10/1999 Opelika Police Department
AL Limestone 11/15/99 Athens Police Department
AL Limestone 11/15/99 Limestone County Sheriffs Department
AL Macon 12/10/1999 Macon County 911
AL Macon 12/10/1999 Notasulga Police Department
AL Macon 12/10/1999 TuskeQee Police Department
AL Madison 11/15/99 Huntsville Madison County Communications Center
AL Marion 09/04/01 Marion County 911
AL Marshall 03/07/01 Albertville Police Department
AL Marshall 03/07/01 Arab Police Department
AL Marshall 03/07/01 Boaz Police Department

Live PSAPs (All A) 10'38 111112002



Verizon Wireless E9-1-1 Phase I
PSAPs In Service
October 15, 2002

Attachment A

State County Active Date PSAP Name
AL Marshall 03/07/01 Marshall County 911
AL Mobile 02/25/00 Mobile County Communications District
AL MontQomery 12/9/1999 Montgomery City Police Department
AL Montqomerv 12/9/1999 Montgomery County Sheriffs Department
AL Morgan 02/29/00 Decatur Police Department
AL Morqan 02/29/00 Hartselle Police Department
AL Morqan 02/29/00 Morqan County Sheriffs Department
AL Russell 12/15/1999 Phenix Citv Police Department
AL Russell 12/15/1999 Russell County Sheriffs Department
AL Shelby OS/26/99 Alabaster Police Department
AL Shelby OS/26/99 Pelham Police Department
AL Shelby OS/26/99 Shelby County 911
AL St Clair 07/20/99 St Clair County E911
AL Tuscaloosa 07/01/99 Northport Police Department
AL Tuscaloosa 07/01/99 Tuscaloosa County Sheriffs Department
AL Tuscaloosa 07/01/99 Tuscaloosa Police Department
AL Walker OS/26/99 Walker County 911
AL Winston 06/13/00 Winston County Sheriffs Department
AL Count 78
AZ Pima 02/17/00 Marana PD
AZ Pima 02/17/00 Oro Valley Police Department
AZ Pima 02/17/00 Pima County Sheriffs Office
AZ Pima 02/17/00 Pima County Sheriffs Office Aio Substation
AZ Pima 02/17/00 Rural Metro Fire Department
AZ Pima 02/17/00 South Tucson DPS
AZ Pima 02/17/00 Tucson E911
AZ Pima 02/17/00 Tucson Fire Meds
AZ Pima 02/17/00 Tucson Police Department
AZ Pima 02/17/00 University of Arizona Police
AZ. Count 10
CA San Francisco 03/27/02 Communications Center San Francisco Emergency
CA San Francisco 03/27102 San Francisco Emerqency Communications Center
CA San Francisco 03/27102 San Francisco Fire Department
CA San Francisco 03/27/02 San Francisco Police Department
CA San Francisco 03/27/02 San Francisco State University Police Department
CA San Francisco 03/27/02 University of California at San Francisco Police Department
CA San Francisco 03/27/02 US Park Presidio US Department of the Interior
CACount 7
CO Adams 07/01/99 Adams County Communications Center
CO Adams 07/01/99 Federal Heights Police Department
CO Alamosa 11/22/99 Colorado State Patrol - Alamosa
CO Arapahoe 10/07/99 Arapahoe County Sheriffs Department
CO Arapahoe 10107/99 Aurora Police Department
CO Arapahoe 10107/99 Enqlewood Police & Fire
CO Arapahoe 10107/99 Glendale Police & Fire
CO Arapahoe 10107/99 Greenwood Village Police
CO Arapahoe 10107/99 Littleton Police & Fire
CO Arapahoe 10/07/99 Sheridan Police & Fire
CO Arapahoe 10/07/99 South Metro Fire Communications
CO Baca 11/16/99 Baca County Sheriff
CO Boulder 06/02/00 Boulder City Police Department
CO Boulder 06/02/00 Boulder County Sheriffs Office
CO Boulder 06/02/00 Longmont Police Department
CO Boulder 06/02/00 UC Boulder Department of Public Safetv
CO Chaffee 11/28/00 Chaffee County Sheriff
CO Cheyenne 12/07100 Cheyenne County Sheriff
CO Crowley 12/02/99 Crowley County Sheriff
CO Delta 06/30/99 Delta County Sheriffs Department
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CO Denver 06/30/99 Denver County E911
CO Eagle 04/14/00 State Patrol Eagle County Dispatch Center
CO Eagle 04/14/00 Vail Police Department
CO EIPaso 04/16/99 Colorado Springs Police Department
CO EIPaso 04/16/99 EI Paso County Sheriff's Office
CO EIPaso 04/16/99 Fort Carson Military Police
CO EIPaso 04/16/99 Fountain Police Department
CO EIPaso 04/16/99 Manitou Springs Police Department
CO EIPaso 04/16/99 Peterson Air Force Base
CO EIPaso 04/16/99 United States Air Force Academy Fire Department
CO Elbert 04/13/00 Elbert County Sheriff
CO Fremont 03/27101 Canon City PD
CO Garfield 06/23/99 Garfield County Sheriff's Office
CO Garfield 06/23/99 Rifle Police Department
CO Gilpin 05/25/00 Blackhawk Police Department
CO Gilpin 05/25/00 Gilpin County Sheriff's Office
CO Gilpin 05/25/00 Guilderland Police Department
CO Grand 12/07100 Grand County Sheriff
CO Gunnison 02/25/00 Gunnison County Police Department
CO Jefferson 04/07100 Arvada Fire Department
CO Jefferson 04/07100 Arvada Police Department
CO Jefferson 04/07100 Broomfield Police Department
CO Jefferson 04/07100 Evergreen Fire Department
CO Jefferson 04/07100 Jefferson County Sheriff's Department
CO Jefferson 04/07100 Lakewood Police Department
CO Jefferson 04/07100 West Metro Fire Rescue
CO Jefferson 04/07100 Westminster Police Department
CO Jefferson 04/07100 Wheat Ridoe Police Department
CO Jefferson (Golden PD) 05/25/00 Golden Police Department
CO Kit Carson 12/10/99 Kit Carson County Dispatch
CO La Plata 11/17100 La Plata County Sheriff
CO Larimer 10107/99 Colorado State University Police Department
CO Larimer 10107/99 Estes Park Police Department
CO Larimer 10107/99 Fort Collins Police Department
CO Larimer 10107/99 Larimer County Sheriff's Office
CO Larimer 10107/99 Loveland Emergency Communications Center
CO Looan 11/29/00 Sterlino PD
CO Mesa 09/20102 Grand Junction Emergency
CO Montesuma 09/26/00 Cortez PD
CO Montrose 06/19/01 Montrose County Sheriff's Department
CO Moroan 11/29/00 Moroan County Comm Center
CO Pitkin 04/12/99 Aspen Pitkin County Communication Center
CO Prowers 12/08/99 Prowers County Sheriff
CO San Miguel 9/26/2002 San Miguel County Authority Board
CO Summit 08/19/99 Summit County Communications Center
CO Teller 04/16/99 Cripple Creek Police Department
CO Teller 04/16/99 Teller County Sheriff's Department
CO Teller 04/16/99 Woodland Park Police Department
CO Washington - Yuma 04/14/00 Washinoton County Sheriff
CO Weld 05/21/99 Fort Lupton Police Department
CO Weld 05/21/99 Weld County E911 Authority Board
CO Count 71
CT Fairfield 04/05/02 Bethel Volunteer Fire Department
CT Fairfield 04/05/02 Bridgeport Fire Department
CT Fairfield 04/05/02 Brookfield Police Department
CT Fairfield 04/05/02 Danbury Fire Department
CT Fairfield 04/05/02 Darien Police Department
CT Fairfield 04/05/02 Easton Police Department
CT Fairfield 04/05/02 Fairfield Emeroency Communications Center
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CT Fairfield 04/05/02 Greenwich Police Department
CT Fairfield 04/05/02 Monroe Police Department
CT Fairfield 04/05/02 New Canaan Police Department
CT Fairfield 04/05/02 New Fairfield Police Department
CT Fairfield 04/05/02 Newtown Emeroency Dispatch
CT Fairfield 04/05/02 Norwalk Police Department
CT Fairfield 04/05/02 Redding Communications Center
CT Fairfield 04/05/02 Ridgefield Police Department
CT Fairfield 04/05/02 Shelton Police Department
CT Fairfield 04/05/02 Stamford Department of Emergency Communications
CT Fairfield 04/05/02 Stratford Police Department
CT Fairfield 04/05/02 Trumbull Police Department
CT Fairfield 04/05/02 Weston Emergency Communications Center
CT Fairfield 04/05/02 Westport Police Department
CT Fairfield 04/05/02 Wilton Police Department
CT Hartford 04/05/02 Avon Police Department
CT Hartford 04/05/02 Berlin Police Department
CT Hartford 04/05/02 Bloomfield Police Department
CT Hartford 04/05/02 Bristol Police Department
CT Hartford 04/05/02 Canton Police Department
CT Hartford 04/05/02 Connecticut State Police Troop H
CT Hartford 04/05/02 Connecticut State Police Troop L
CT Hartford 04/05/02 Connecticut State Police Troop W
CT Hartford 04/05/02 East Hartford Police Department
CT Hartford 04/05/02 East Windsor Police Department
CT Hartford 04/05/02 Enfield Emeroency Communications Center
CT Hartford 04/05/02 Farmington Police Department
CT Hartford 04/05/02 Glastonbury Police Department
CT Hartford 04/05/02 Granby Police Department
CT Hartford 04/05/02 Hartford Police Department
CT Hartford 04/05/02 Manchester Police Department
CT Hartford 04/05/02 New Britain Emergency Reporting Center
CT Hartford 04/05/02 Newinoton Police Department
CT Hartford 04/05/02 Plainville Police Department
CT Hartford 04/05/02 Rocky Hill Police Department
CT Hartford 04/05/02 Simsbury Police Department
CT Hartford 04/05/02 South Windsor Police Department
CT Hartford 04/05/02 Southinoton Police Department
CT Hartford 04/05/02 Suffield Police Department
CT Hartford 04/05/02 West Hartford Police Department
CT Hartford 04/05/02 Wethersfield Police Department
CT Hartford 04/05/02 Windsor Locks Police Department
CT Hartford 04/05/02 Windsor Police Department
CT Litchfield 04/05/02 Connecticut State Police Troop B
CT Litchfield 04/05/02 Litchfield County Dispatch Center
CT Litchfield 04/05/02 New Milford Police Department
CT Litchfield 04/05/02 Plymouth Police Department
CT Litchfield 04/05/02 Thomaston Police Department
CT Litchfield 04/05/02 Torrinoton Police Department
CT Litchfield 04/05/02 Watertown Police Department
CT Litchfield 04/05/02 Winsted Police Department
CT Middlesex 04/05/02 Clinton Police Department
CT Middlesex 04/05/02 Colchester Emergency Communications Center
CT Middlesex 04/05/02 Cromwell Police Department
CT Middlesex 04/05/02 Deep River Emergency Communications Center
CT Middlesex 04/05/02 Middletown Police Department
CT Middlesex 04/05/02 Old Saybrook Police Department
CT Middlesex 04/05/02 Portland Emergency Communications Center
CT Middlesex 04/05/02 Valley Shore Emergency Communications Center
CT New Haven 04/05/02 Ansonia Police Department
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CT New Haven 04/05/02 Branford Police Headquarters
CT New Haven 04/05/02 Cheshire Police Department
CT New Haven 04/05/02 Connecticut State Police Troop A
CT New Haven 04/05/02 Connecticut State Police Troop G
CT New Haven 04/05/02 Connecticut State Police Troop I
CT New Haven 04/05/02 DerbY Police Department
CT New Haven 04/05/02 East Haven Fire Department
CT New Haven 04/05/02 Guilford Emergency Communications Center
CT New Haven 04/05/02 Hamden Central Communications
CT New Haven 04/05/02 Madison Police Department
CT New Haven 04/05/02 Meriden Police Department
CT New Haven 04/05/02 Middlebury Police Department
CT New Haven 04/05/02 Milford Fire Department
CT New Haven 04/05/02 Naugatuck Police Department
CT New Haven 04/05/02 New Haven Fire Department
CT New Haven 04/05/02 North Branford Police Department
CT New Haven 04/05/02 North Haven Police Department
CT New Haven 04/05/02 NW CT Public Safety Communications Center
CT New Haven 04/05/02 Orange Police Department
CT New Haven 04/05/02 Seymour Police Department
CT New Haven 04/05/02 Southbury Police Department
CT New Haven 04/05/02 Wallingford Fire Department
CT New Haven 04/05/02 Waterbury Police Department
CT New Haven 04/05/02 West Haven Emeraencv Reportinq Service
CT New Haven 04/05/02 Wolcott Police Department
CT New Haven 04/05/02 Woodbridqe Police Department
CT New London 04/05/02 Connecticut State Police Troop E
CT New London 04/05/02 East Lyme Emergency Communications Center
CT New London 04/05/02 Groton Central Dispatch
CT New London 04/05/02 Groton City Police Department
CT New London 04/05/02 Ledyard Emergency Communications Center
CT New London 04/05/02 Montville Dispatch Center
CT New London 04/05/02 New London Police Department
CT New London 04/05/02 Norwich Police Department
CT New London 04/05/02 Stonington Police Department
CT New London 04/05/02 Waterford Emergency Communications Center
CT New London 04/05/02 Willimantic Switch Board Fire Chiefs Association
CT Tolland 04/05/02 Tolland County Mutual Aid Dispatch
CT Tolland 04/05/02 University of Connecticut Public Safety Division
CT Tolland 04/05/02 Vernon Police Department
CT Windham 04/05/02 Putnam Police Department
CT Windham 04/05/02 Quinebaug Valley Emergency Communications Center
CTCount 109
DE Kent 09/17/02 Dover Police Department
DE Kent 09/17/02 Kent County 911
DE Count 2
FL Alachua 04/09/01 Alachua County Sheriffs Office
FL Alachua 04/09/01 Gainesville Police Department-routed to Alachua Cnty S. O.
FL Brevard 03/16/01 Brevard County Sheriffs Department
FL Brevard 03/16/01 Cocoa Beach Police Department
FL Brevard 03/16/01 Cocoa Police Department
FL Brevard 03/16/01 Indian Atlantic Police Department
FL Brevard 03/16/01 Indian Harbor Beach Police Department
FL Brevard 03/16/01 Melbourne Police Department
FL Brevard 03/16/01 Palm Bay Police Department
FL Brevard 03/16/01 Rockledge Police Department
FL Brevard 03/16/01 Satellite Beach Police Department
FL Brevard 03/16/01 Titusville Police Department
FL Broward 06/20/01 Broward County Sheriffs Office
FL Broward 06/20/01 Coconut Creek Police Department
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FL Broward 06/20101 Coral Sprinqs Police Department
FL Broward 06/20101 Ft. Lauderale Police Department
FL Broward 06/20101 Hollvwood Police Department
FL Broward 06/20101 Lighthouse Police Department
FL Broward 06/20101 Marqate Police Department
FL Broward 06/20101 Oakland Park Police Department
FL Broward 06/20101 Plantation City Police Department
FL Broward 06/20101 Pompano Beach Police Department
FL Broward 06/20101 Sunrise Police Department
FL Charlotte 05/10102 Charlotte County Sheriff's Office
FL Collier 04/23/02 Collier County Sheriff's Department
FL Columbia 04/24/02 Columbia County 911
FL Dade 06/29/00 Coral Gables Police Department
FL Dade 06/29/00 Hialeah Police Department
FL Dade 06/29/00 Metro Dade Police Department
FL Dade 06/29/00 Miami Beach Police Department
FL Dade 06/29/00 Miami City Police Department
FL Dade 06/29/00 Village of Pinecrest
FL Duval 12/05/00 Atlantic Beach Police Department
FL Duval 12105/00 Duval County Sheriff's Department
FL Duval 12/05/00 Jacksonville Beach Police Department
FL Duval 12/05/00 Neptune Beach Police Department
FL Escambia 10/31/01 Escambia County Emergency Preparedness
FL Escambia 10/31/01 Pensacola Police Department
FL Flaqler 01/23/01 Flagler County Sheriff's Office
FL Glades 07102/02 Glades County Sheriff's Department
FL Hendrv 05/16/02 Hendry County Sheriff's Department
FL Indian River 05/25/01 Indian River County Sheriff's Department
FL Indian River 05/25/01 Vera Beach Police Department
FL Marion 05/24/02 Marion County Sheriff's Department
FL Marion 05/24/02 Ocala Citv Police Department
FL Marion 05/24/02 Ocala Fire Department
FL Martin 04/23/01 Martin County Sheriff's Department
FL Martin 04/23/01 Stuart Police Department
FL Monroe 08/31/00 Monroe County Sheriff's Department Stock Island Substation
FL Monroe 08/31/00 Monroe County Sheriff's Office Marathon Substation
FL Nassau 04/16/01 Fernandina Beach Police Department
FL Nassau 04/16/01 Nassau County Sheriff's Office
FL Osceola 09/12/02 Kissimmee City Police Department
FL Osceola 09/12/02 Osceola Sheriff's Deoartment
FL Osceola 09/12/02 St Cloud Police Department
FL Oranae 01/24/01 Apopka Police and Fire Department
FL Oranae 01/24/01 Greater Orlando Aviation Authority
FL Oranoe 01/24/01 Maitland Police Department
FL Orange 01/24/01 Ocoee Police Department
FL Orange 01/24/01 Oranqe County Sheriff's Office
FL Oranoe 01/24/01 Orlando Police Department
FL Oranoe 01/24/01 University of Central Florida Police Department
FL Oranae 01/24/01 Winter Garden Police Department
FL OranQe 01/24/01 Winter Park Police Department
FL Palm Beach 04/25/01 Atlantis Police Department
FL Palm Beach 04/25/01 Belle Glade Police Department
FL Palm Beach 04/25/01 Boca Raton Police Department
FL Palm Beach 04/25/01 Boynton Beach Police Department
FL Palm Beach 04/25/01 Delray Beach Police Department
FL Palm Beach 04/25/01 Greenacres Public Safety
FL Palm Beach 04/25/01 Jupiter Police Department
FL Palm Beach 04/25/01 Lake Park Police Department
FL Palm Beach 04/25/01 Lake Worth Police Department
FL Palm Beach 04/25/01 Lantana Police Department
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FL Palm Beach 04/25/01 Manalapan Police Department
FL Palm Beach 04/25/01 North Palm Beach Public Safety
FL Palm Beach 04/25/01 Ocean Ridge Police Department
FL Palm Beach 04/25/01 Pahokee Police Department
FL Palm Beach 04/25/01 Palm Beach Gardens Police Department
FL Palm Beach 04/25/01 Palm Beach Police Department
FL Palm Beach 04/25/01 Palm Beach Sheriffs Office
FL Palm Beach 04/25/01 Palm Springs Public Safety
FL Palm Beach 04/25/01 PBC Fire and Rescue
FL Palm Beach 04/25/01 PBSO Glade Sub Station
FL Palm Beach 04/25/01 Riviera Beach Police Department
FL Palm Beach 04/25/01 Royal Palm Beach Police Department
FL Palm Beach 04/25/01 South Bay Police Department
FL Palm Beach 04/25/01 Tequesta Police Department
FL Palm Beach 04/25/01 West Palm Beach Police Department
FL Santa Rosa 11/08/01 Santa Rosa Emergency Management
FL Seminole 02/21/01 Altamonte Springs Police Department
FL Seminole 02/21/01 Casselberry Police Department
FL Seminole 02/21/01 Lake Mary Police Department
FL Seminole 02/21/01 Oviedo Police and Fire Department
FL Seminole 02/21/01 Sanford Police Department
FL Seminole 02/21/01 Seminole County Department of Public Safety Fire Department
FL Seminole 02/21/01 Seminole County Sheriffs Department
FL Seminole 02/21/01 Winter Springs Police Department
FL StJohns 07/06/01 St Augustine Police Department
FL StJohns 07/06/01 St Johns County Sheriffs Department
FL St. Lucie 04/18/01 St Lucie County 911
FL Sumter 06/28/02 Sumter County Sheriffs Department
FL Sumter 06/28/02 Wild Woods Police Department
FL Volusia 01/23/01 Daytona Beach Police Department
FL Volusia 01/23/01 Daytona Beach Shores Department of Public Safety
FL Volusia 01/23/01 De Land Police Department
FL Volusia 01/23/01 Edgewater Police Department
FL Volusia 01/23/01 Holly Hill Police Department
FL Volusia 01/23/01 New Smyrna Beach Police Department
FL Volusia 01/23/01 Orange City Police Department
FL Volusia 01/23/01 Ormond Beach Police Department
FL Volusia 01/23/01 Ponce Inlet Police Department
FL Volusia 01/23/01 Port Orange Police Department

FL Volusia 01/23/01 South Daytona Police Department
FL Volusia 01/23/01 Volusia County Sheriffs Office
FL Count 115
GA Catoosa 04/24/00 Catoosa County Sheriffs Office
GA Clayton 08/11/99 Clayton County Communications
GA Clayton 10/07/02 College Park Police Department
GA Clayton 08/11/99 Forest Park Police Department
GA Clavton 07/02/02 Hartsville International Airport
GA Clayton 10/07/02 Riverdale Police and Fire Department
GA Cobb 07/25/00 Austell Police Department
GA Cobb 07/25/00 Cobb County 911
GA Cobb 07/25/00 Kennesaw Police Department
GA Cobb 07/25/00 Powder Springs Police Department
GA Cobb 07/25/00 Smyrna Police Department
GA DeKalb 06/30/00 Chamblee Police Department
GA DeKalb 06/30/00 De Kalb County Public Safety
GA DeKalb 06/30/00 Decatur Police Department
GA Dougherty 9/15/1999 Dougherty County Sheriff's Office Public Safety Department
GA Douglas 01/10/00 Douglas County 911
GA Elbert 05/04/01 Elbert County 911 Dispatch
GA Emanuel 11/15/1999 Emanuel County E911

Live PSAPs (Aft A) 70'38 111112002



Verizon Wireless E9·1·1 Phase I
PSAPs In Service
October 15, 2002

Attachment A

State County Active Date PSAP Name
GA Fannin 02/12/02 Fannin County 911
GA Forsyth 11/07/00 Forsvth County Sheriff's Office
GA Fulton 08/04/00 Fulton County Emergency Communications Department
GA Fulton 05/02/02 Atlanta PD
GA Gwinnett 06/28/00 Gwinnett County Police Department
GA Heard OS/29/01 Heard County 911
GA Henry OS/24/02 Henry County EmerQency Communications
GA Houston 8/10/1999 Houston County E911

GA Jasper 11/30/99 Jasper County Sheriff's Office
GA Morgan 06/16/00 Morgan County 911
GA PauldinQ 01/12/00 PauldinQ County E911
GA Peach 8/17/1999 Peach County Sheriff's Office
GA Polk 09/20/99 Polk County 911
GA Rockdale 10/14/99 Conyers Police Department
GA Rockdale 10/14/99 Rockdale County 911 Communications

GA Troup 11/21/01 Troup County Emergency Communications
GA Walton 01/07/00 Walton County Communications
GACount 35
IA Adair 10/16/01 Adair County Sheriff's Department
IA Audobon 04/04/02 Audubon County Dispatch Center
IA Black Hawk 11/15/01 Black Hawk County Sheriff's Office
IA Boone 10/16/01 Boone County Sheriff's Department
IA Bremer 11/15/01 Bremer County-Waverly Law Center
IA Calhoun 01/29/02 Calhoun County Sheriff's Office
IA Carrol 01/29/02 Carrol County Sheriff's Office
IA Cass 10/16/01 Cass County Public Safety Communications Center

IA Cedar 06/12/02 Cedar County Sheriff's Department
IA Cherokee 01/23/02 Cherokee County Sheriff's Office
IA Clarke 10/17/01 Clarke County Sheriff's Office
IA Clinton 06/17/02 Clinton County Sheriff's Office
IA Crawford 01/29/02 Crawford County Sheriff's Office
IA Dallas 10/15/01 Dallas County Sheriff's Department
IA Dallas 10/15/01 Perry Police Department
IA Decatur 02/15/02 Decatur County Sheriff's Department

IA Des Moines 06/11/02 BurlinQton Police Department
IA Dubuque 11/15/01 Dubuque County 911 Center
IA Greene 07/24/02 Greene County Sheriff's Office
IA Guthrie 10/16/01 Guthrie County Sheriff's Department
IA Hamilton 10/17/01 City of Webster Police Department
IA Harrison 01/31/02 Harrison Countv Sheriffs Office
IA Henry 06/11/02 Henry County Sheriff's Office
IA Humboldt 03/16/02 Humboldt County Communications Center
IA Ida 01/29/02 Ida County Sheriff's Office
IA Jackson 08/01/02 MaQuiketa Police Department
IA Johnson 12/06/01 Iowa City Police Department
IA Johnson 12/06/01 Johnson County Sheriff's Department
IA Jones 11/15/01 Jones County Sheriff's Department
IA Jones 11/15/01 Monticello Police Department

IA Lee 06/11/02 Fort Madison Police Department

IA Lee 06/11/02 Keokuk Police Department

IA Lee 06/11/02 Lee County Sheriff's Department
IA Linn 12/10101 Cedar Rapids Joint Communications Agency
IA Linn 12/10101 Linn Countv Sheriff's Department
IA Linn 12/10/01 Marion Police Department
IA Louisa 06/12/02 Louisa County Sheriff's Department
IA Madison 10/16/01 Madison County Sheriff's Department
IA Monona 01/29/02 Monona County Sheriff's Office
IA Muscatine 06/17/02 Muscatine County Sheriff's Department
IA Muscatine 06/17/02 Muscatine Police Department
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IA Plymouth 01/16/02 Plymouth County Sheriffs Office
IA Polk 10/05/01 Ankeny Police Department
IA Polk 10/05/01 Des Moines Police Department
IA Polk 10/05/01 Polk County Sheriffs Office
IA Polk 10/05/01 Westcom
IA Pottawattamie 10/16/01 Pottawattamie County 911 Center
IA RinQQold 10/17/01 Ringgold County Sheriffs Department
IA Sac 02/21/02 Sac County Sheriffs Office

IA Scott 06/10/02 Bettendorf Police Department

IA Scott 06/10/02 Davenport Police Department

IA Scott 06/10/02 Scott County Sheriffs Department
IA Shelby 01/29/02 Shelby County 911
IA StOry 10/16/01 Ames Police Department
IA StOry 10/16/01 StOry County Sheriffs Office
IA Warren 10/15/01 Warren County Sheriffs Office
IA Webster 10/16/01 Webster County Law Enforcement Center
IA Woodbury 01/18/02 Woodbury County Communications
IA WriQht 01/30/02 WriQht County Sheriffs Department
IACount 59
IL Bond 10/17/01 Greenville PD
IL Carroll 11/16/01 Carroll County 911
IL Clinton 08/15/00 Breese PD
IL Clinton 08/15/00 Clinton County 911
IL Coles 09/05/02 Coles County E9-1-1
IL Cook 11/15/01 Alsip PD
IL Cook 08/08/00 Barrinaton Hills PD
IL Cook 09/24/01 Bedford Park PD
IL Cook 02/13/02 Berkeley PD
IL Cook 08/21/02 Berwyn PD
IL Cook OS/22/02 Blue Island PD
IL Cook 09/19/01 Broadview ETSB
IL Cook 08/16/01 ChicaQo HeiQhts PD
IL Cook 01/31/02 Chicago Office of Emergency Communications
IL Cook 09/19/01 Cicero E911
IL Cook 08/08/01 Cook County Sheriffs Communcations
IL Cook 10/25/01 Country Club Hills PD
IL Cook 12/18/01 Countryside PD
IL Cook 09/18/01 Des Plaines PD
IL Cook 06/19/02 Dupage County Sheriffs Department
IL Cook 10/04/01 Evanston Police-Fire
IL Cook 02/13/02 Forest Park PD
IL Cook 02/13/02 Franklin Park PD
IL Cook 10/25/01 Glencoe Department of Public Safety
IL Cook 08/10/01 Glenview FD
IL Cook 08/06/01 Harwood HeiQhts PD
IL Cook 10/25/01 Hazelcrest Police and Fire
IL Cook 09/20/01 Hickory Hills
IL Cook 04/09/02 Hometown PD
IL Cook 10/25/01 Homewood
IL Cook 07/09/02 Indianhead Park Police
IL Cook 02/13/02 La Grange PD
IL Cook 08/13/01 Lansing PD
IL Cook 04/02/02 Lincolnwood PD
IL Cook OS/23/02 Mavwood PD
IL Cook 10/09/01 Midlothian PD
IL Cook 08/06/01 Morton Grove PD
IL Cook 07/09/02 Network 3 Group: Flossmoor PD
IL Cook 10/04/01 Niles PD
IL Cook 09/14/01 NorridQe PD
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IL Cook 10/02/01 Northbrook PD
IL Cook 09/27/01 Northfield PD
IL Cook 08/01/01 Northwest Central Dispatch
IL Cook 11/30/01 Oak Lawn Central Dispatch
IL Cook 10/26/01 Orland ETSB
IL Cook 10/26/01 River Grove PD
IL Cook 08/17/01 Rolling Meadows PD
IL Cook 08/21/01 Rosemont Public Safety Department
IL Cook 08/20/01 Schaumburo PD
IL Cook 10/25/01 Skokie Police and Fire
IL Cook 06/20/02 SouthCom Combined Dispatch
IL Cook OS/23/02 Southwest Central 911 System
IL Cook OS/22/02 Tinley Park PD
IL Cook 10/10/01 Village of Bellwood PD
IL Cook 06/21/02 Village of Schiller Park
IL Cook 06/21/02 West Suburban Consolidated Dispatch Center
IL Cook 10/04/01 Westchester PD
IL Cook 09/24/01 Western Springs PD
IL Cook 08/27/01 Wilmette PD
IL Cook 10/04/01 Winnetka PD
IL Du Pace 12/17/01 Naperville PD
IL Effinoham 09/05/02 Effingham City Police Department
IL Effincham 09/05/02 Effingham County Sheriff's Office
IL Franklin 07/12/02 Franklin County 9-1-1
IL Fulton 06/14/02 Canton PD
IL Fulton 06/14/02 Fulton County Sheriff's Office
IL Jackson 06/10/02 Jackson County Sheriff's Department
IL Jefferson 09/10/02 Jefferson County Sheriff's Department
IL Jo Daviess 09/25/02 Jo Daviess County Sheriff's Office
IL Kane 06/28/01 Kane County Sheriff's Office
IL Kane 09/05/01 Quadcomm 9-1-1
IL Kane 10/02/01 Elgin Police
IL Kane 11/21/01 Aurora PD
IL Kane 11/21/01 Montgomery PD
IL Kane 11/21/01 South Eloin PD
IL Kankakee 05/01/01 Kankakee County Sheriff's Office
IL Kendall 03/20/01 KenCom Public Safety Dispatch Center
IL Knox 10/17/01 Galesburg Police Department
IL Lake 03/29/01 Barrington
IL Lake 03/29/01 CENCOM E911 (Primary)
IL Lake 03/29/01 Fox Lake Police
IL Lake 03/29/01 Hainesville
IL Lake 03/29/01 Inverness Villaoe Police and Fire
IL Lake 03/29/01 Round Lake Beach PD
IL Lake 03/29/01 Round Lake Heights PD
IL Lake 03/29/01 Round Lake Park-Hainsville Police
IL Lake 03/29/01 Round Lake PD
IL Lake 08/13/01 Waukegan PD
IL Lake 09/20/01 Gurnee PD
IL Lake 09/20/01 Mundelein PD
IL Lake 10/04/01 Vernon Hills PD
IL Lake 10/17/01 Lake County Sheriff's Office
IL Lake 02/13/02 Lincolnshire PD
IL Lake 02/13/02 Village Of Winthrop Harbor PD
IL Lake 02/26/02 Deerfield PD
IL Lake 02/26/02 Highland Park PD
IL Lake 03/15/02 Zion PD
IL Lake OS/22/02 Lake Bluff Police Dept.
IL Lake OS/22/02 Lake Forest Police Dept.
IL Lake OS/22/02 Libertyville PD
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IL Lee 12/20/01 Lee County 911
IL Madison 10/08/02 Alton Police Dept
IL Madison 10/08/02 Bethalto Police Dept
IL Madison 10/08/02 Collinsville
IL Madison 10/08/02 East Alton PD
IL Madison 10/08/02 Edwardsville PD
IL Madison 10/08/02 Glen Carbon Police Dept
IL Madison 10/08/02 Granite City Police Dept
IL Madison 10108/02 Madison County Sheriffs Dept
IL Madison 10/08/02 Madison Police Department
IL Madison 10/08/02 Maryville Police Department
IL Madison 10/08/02 Pontoon Beach Police Department
IL Madison 10/08/02 SIU Edwardsville Police Department
IL Madison 10/08/02 Wood River Police Department
IL Marion 07/09/01 Centralia PD
IL Marion 08/08/01 Salem PD
IL McHenry 03/19/01 Algonquin PD
IL McHenry 03/19/01 Cary PD
IL McHenry 03/19/01 Crystal Lake PD
IL McHenry 03/19/01 Lake in the Hills PD
IL McHenry 03/19/01 McHenry County Sheriff
IL McHenry 03/19/01 McHenry PD
IL Oqle 10/11/02 Oqle County Sheriffs Department
IL Peoria 09/12/01 Bartenville Police Department
IL Peoria 09/12/01 Chillicothe Police Department
IL Peoria 09/12/01 Peoria Heiqhts Police Department
IL Peoria 09/12/01 Peoria Police Department Communications Center
IL Perry 07/09/02 Perry County Sheriffs Department
IL Pulaski 07/18/02 Pulaski County 9-1-1
IL Randolph 06/10/02 Randolph County 9-1-1
IL Rock Island 10/11/02 Rock Island County Sheriffs Department
IL Rock Island 10/11/02 Villaqe of Milan Police Department Dispatch
IL Saline 07/09/02 Saline County 911
IL Sangamon 11/20101 Sangamon County Central Dispatch
IL St. Clair 07/06/00 Belleville PD (St. Clair)
IL St. Clair 07/06/00 Cahokia PD (St. Clair)
IL St. Clair 07/06/00 Casewille PD (St. Clair)
IL St. Clair 07/06/00 Centreville PD (St. Clair)
IL St. Clair 07/06/00 East Saint Louis PD (St. Clair)
IL St. Clair 07/06/00 Fairview Heiqhts PD (St. Clair)
IL St. Clair 07/06/00 Lebanon (St. Clair)
IL St. Clair 07/06/00 St. Clair ETSB (Primary)
IL St. Clair 07/06/00 Swansea PD (St. Clair)
IL St. Clair 07/06/00 Washinqton Police (St. Clair)
IL Stephenson 10/11/02 Stephenson County ETSB
IL Tazewell 02/25/02 Morton Police Deoartment
IL Tazewell 02/25/02 TAZCOM
IL Tazewell 05/03/02 East Peoria Police and Fire
IL Tazewell 05/03/02 Washinqton PD
IL Union 06/10/02 Union County 9-1-1
IL Vermillion 05/17/01 Danville Communication Center
IL Washington 07/30/02 Washington County 911
IL Whiteside 09/25/02 Whiteside County ETSB
IL Will 09/21/01 Eastcom
IL Will 09/21/01 Joliet PD
IL Will 09/21/01 Lincolnwav PD
IL Will 09/21/01 Wescom
IL Will 09/25/01 Will County SO
IL Will 02/13/02 Bolinqbrook PD
IL Williamson 06/10/02 Williamson Countv Sheriffs Deoartment
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IL Winnebago 10/10/02 Loves Park Police and Fire Department
IL Winnebago 10/10/02 Winnebago County E911 Center
IL Count 162
IN Adams 10/10/00 Adams County Sheriff's Department
IN Allen 08/31/99 Allen County Sheriff's Dept.
IN Allen 08/31/99 Ft. Wayne City Communications
IN Allen 08/31/99 New Haven Police Department
IN Allen 08/31/99 Three Rivers Paramedic
IN Bartholomew 08/13/99 Bartholomew County Sheriff's Department
IN Bartholomew 08/13/99 Columbus Police Department
IN Blackford 12/02/99 Blackford County Central Dispatch
IN Boone OS/28/99 Boone County Sheriff's Department
IN Brown 08/13/99 Brown County Sheriff's Department
IN Clark 03/29/00 Charlestown Police Department
IN Clark 03/29/00 Clark County E911
IN Clark 03/29/00 Clark County Sheriff's Department
IN Clark 03/29/00 Clarksville Police Department
IN Clark 03/29/00 Jeffersonville Police Department
IN Clark 03/29/00 SellersburQ Police Department
IN Clay 06/29/99 Clay County Sheriff's Department
IN Crawford 04/09/01 Crawford County Central Dispatch
IN Daviess 12/07/00 Daviess County 911
IN Daviess 12/07/00 Washinaton Police Department
IN Dearborn 01/17/02 Dearborn County Communications Department
IN Decatur 03/15/00 Decatur County Sheriff's Department
IN Decatur 03/15/00 Greensburg Police Department
IN DeKalb 11/12/99 Auburn Police Department
IN DeKalb 11/12/99 DeKalb County Police E911
IN DeKalb 11/12/99 Garrett Police and Fire Department
IN Delaware 03/16/99 Delaware County Communications Center
IN Dubois· 06/29/00 Dubois County Communications
IN Dubois 06/29/00 Jasper Police Department
IN Elkhart 10/04/01 Elkhart County Public Safety Communications Center
IN Elkhart 10/04/01 Elkhart Police Department
IN Elkhart 10/04/01 Nappanee Police Department
IN Fayette 04/26/01 Fayette County Communications
IN Floyd 03/29/00 Floyd County Sheriff's Office
IN Floyd 03/29/00 New Albany Police Department
IN Franklin 04/09/01 Franklin County Sheriff's Department
IN Gibson 02/15/01 Gibson County Sheriff's Office
IN Grant 01/28/00 Grant County Sheriffs Office
IN Grant 01/28/00 Marion Police Department
IN Greene 05/16/00 Greene County Sheriff's Office
IN Greene 05/16/00 Linton Police Department
IN Hamilton 04/27/99 Carmel Clay Communications Center
IN Hamilton 04/27/99 Hamilton County Sheriff's Office - Dispatch
IN Hamilton 04/27/99 Noblesville Police Department
IN Hancock 11/24/98 Greenfield Police Department
IN Hancock 11/24/98 Hancock County Sheriff's Office
IN Harrison 04/09/01 Harrison County Sheriff's Department - Dispatch
IN Hendricks 01/11/99 Brownsburg Police Department
IN Hendricks 01/11/99 Danville Police Department
IN Hendricks 01/11/99 Hendricks County Sheriff's Office
IN Hendricks 01/11/99 Plainfield Police Department
IN Henry 04/13/00 Henry County Emergency Services
IN Howard 04/30/99 Howard County Sheriff's Office
IN Huntinaton 03/24/00 Huntinaton County Sheriff's Office
IN Huntington 03/24/00 Huntington Police Department
IN Jackson 03/08/00 Indiana State Police
IN Jackson 03/08/00 Jackson County 911
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IN Jackson 03/08/00 Seymour Police Department
IN Jasper 04/03/01 Jasper County Sheriffs Office
IN Jay 10/10/00 Jay County Sheriffs Department
IN Jefferson 02/15/00 Jefferson County Sheriffs Department
IN Jefferson 02/15/00 Kinas Dauahters Hospital
IN Jefferson 02/15/00 Madison Police Department
IN Jenninas 03/15/00 Jenninas County Dispatch Office
IN Johnson 12/29/98 Edinburgh Police Department
IN Johnson 12/29/98 Franklin Police Department
IN Johnson 12/29/98 Greenwood Police Department
IN Johnson 12/29/98 Johnson County Sheriffs Department
IN Johnson 12/29/98 New Whiteland Police Department
IN Knox 12/01/00 Knox County Dispatch Office
IN Kosciusko - So Bend SR OS/24/01 Kosciusko County Sheriffs Office
IN Kosciusko - So Bend SR OS/24/01 Warsaw Police Department
IN La Porte 08/18/00 LaPorte County Sheriffs Office
IN LaGranae - So Bend SR 05/11/01 Laaranae County Sheriffs Office
IN Lake 03/27/01 Crown Point PD
IN Lake 03/27/01 Dyer PD
IN Lake 03/27/01 East Chicago Dispatch
IN Lake 03/27/01 Gary PD
IN Lake 03/27/01 Griffith PD
IN Lake 03/27/01 Hammond PD
IN Lake 03/27/01 Merrivile
IN Lake 03/27/01 Munster PD
IN Lake 03/27/01 Lake County Sheriff (Primary)
IN Lawrence 04/30/99 Bedford Police Department
IN Lawrence 04/30/99 Lawrence County Sheriffs Office
IN Lawrence 04/30/99 Mitchell Police Department
IN Madison 07/25/01 Alexandria Police Department
IN Madison 07/25/01 Anderson Police Department
IN Madison 07/25/01 Elwood Police Department
IN Madison 07/25/01 Madison County Sheriffs Office
IN Marion 09/17/98 Beech Grove Police Department
IN Marion 09/17/98 Indianapolis Fire and EMS
IN Marion 09/17/98 Indianapolis Marion Co. Comm.
IN Marion 09/17/98 Lawrence Police Department
IN Marion 09/17/98 Speedway Police and Fire Department
IN Marion 09/17/98 Wayne Township Fire Department
IN Marshall - So Bend SR OS/24/01 Marshall County Sheriffs Office
IN Monroe 04/08/99 Central Emergency Dispatch Center
IN Monroe 04/08/99 Indiana University Police
IN Monroe 04/08/99 Monroe County Sheriffs Office
IN Moroan 12/14/98 Martinsville Police Department
IN Moman 12/14/98 Mooresville Police Department
IN MorQan 12/14/98 Moroan County 911
IN Newton 04/03/01 Newton County 911
IN Noble - So Bend SR 05/15/01 Kendalville Police Department
IN Noble - So Bend SR 05/15/01 Noble County Sheriffs Office
IN Ohio 04/06/01 Ohio County E911
IN Orange 02/21/01 Orange County Sheriffs Office
IN Owen 05/16/00 Owen County Sheriffs Office
IN Perry 04/04/01 Tell City Police Department
IN Pike 12/08/00 Pike County Central Dispatch
IN Porter 05/17/02 Porter County Sheriff
IN Porter 06/06/02 Portaae PD
IN Posey 10103/00 Posey County 911
IN Pulaski 07/18/01 Pulaski County Sheriffs Office
IN Randolph 09/08/00 Randolph County Communications
IN Ripley 04/03/01 Batesville Police Department
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IN Ripley 04/03/01 Indiana State Police
IN Riplev 04/03/01 Ripley County Communications
IN Rush 07/07/00 Rush County Sheriff's Office
IN Rush 07/07/00 Rushville Police Department
IN Scott 10/16/01 Scott County Sheriff's Office
IN Shelby 12/23/98 Shelby County Sheriff's Office
IN Shelby 12/23/98 Shelbwille Police Department
IN Spencer 10/29/01 Spencer County 911
IN StJoseph 02/12/02 St Joseph County 911
IN Starke 04/03/01 Starke County Sheriff's Office
IN Steuben 10/04/01 Steuben County Communications
IN Sullivan 06/29/99 Sullivan County 911
IN Switzerland 04/09/01 Switzerland County 911
IN Tippecanoe 11/04/99 Lafayette Police Department
IN Tippecanoe 11/04/99 Purdue University Police Department
IN Tippecanoe 11/04/99 Tippecanoe County Sheriff's Office
IN Tippecanoe 11/04/99 West Lafayette Police Department
IN Tipton 06/29/01 Tipton County Sheriff's Office
IN Tipton 06/29/01 Tipton Police Department
IN Union 11/29/00 Union County Sheriff's Office
IN Vanderburqh 12/21/00 Vanderburqh County 911
IN Vermillion 04/01/99 Clinton Police Department
IN Vermillion 04/01/99 Vermillion County Sheriff's Office
IN Viqo 06/28/99 Indiana State Police - Vigo Post
IN Viqo 06/28/99 Terre Haute Police Department
IN Vigo 06/28/99 Vigo County Sheriff's Department
IN Vigo 06/28/99 West Terre Haute Police Department
IN Warrick 10/03/00 Warrick County Sheriff's Office
IN Washington 03/06/00 Washinqton County Sheriff's Office
IN Wayne 07/19/00 Wayne County Sheriff's Department Communications Center
IN Wells 03/23/00 Bluffton Police Department
IN White 05/07/01 White County Communications Center

IN Whitley 02/27/01 Columbia City Police Department
IN Whitley 02/27/01 Whitley County Communications Center
IN Count 151
KS Sedqwick 08/29/02 Sedqwick County Dept of Emerq Comm
KS Count 1
KY Ballard - KSP1 03/06/01 Kentucky State Police Post #1, Mayfield
KY Boone 03/28/02 Boone County Sheriff's Department
KY Bourbon - LEx/FAY 06/20/01 Paris Police Department
KY Bullitt - KSP4 05/15/01 Kentucky State Police #4, Elizabethtown
KY Caldwell 08/27/02 Pennyrile Emergency Assistance Center
KY Calloway - KSP1 04/10/01 Kentucky State Police Post #1, Mayfield
KY Campbell 03/27/02 Campbell County Police
KY Campbell 03/27/02 Ft Thomas Police and Fire Department
KY Campbell 03/27/02 Newport Police and Fire Department
KY Carlisle - KSP1 04/10/01 Kentucky State Police Post #1, Mayfield

KY Carroll 04/25/02 Carrollton Police Department
KY Christian - CLAlHOP 05/24/01 Emergency Operations Center
KY Crittenden - KSP2 03/06/01 Kentucky State Police Post #2, Madisonville
KY Daviess 01/30/01 Daviess County Sheriff's Office
KY Fayette 05/01/02 Lexington Police Department
KY Franklin - KSP7 05/04/01 Frankfort 911
KY Fulton-KSP1 03/06/01 Kentuckv State Police Post #1, Mayfield
KY Graves - KSP1 03/06/01 Kentucky State Police Post #1, Mayfield
KY Henderson 02/15/01 Henderson County Communications
KY Hickman - KSP1 03/06/01 Kentucky State Police Post #1, Mayfield
KY Jefferson 09/06/00 Jefferson County Central Dispatch
KY Jefferson 09/06/00 Louisville Central Dispatch
KY Kenton 03/27/02 Covington Police Department
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KY Kenton 03/27/02 Erlanoer Police Department
KY Kenton 03/27/02 Kenton County Police Department
KY Livinoston - KSP1 03/06/01 Kentucky State Police Post #2, Madisonville
KY Lyon - KSP2 03/06/01 Kentuckv State Police Post #1, Mavfield
KY Marshall 02/16/01 Marshall County E911
KY McCracken - KSP1 05/17/01 Paducah-McCracken County E911
KY Oldham 11/08/00 Kentucky State Police #5 LaGrange Post
KY Oldham 11/08/00 Oldham County 911
KY Scott - KSP12 05/17/01 Georoetown Police Department
KY Shelbv - KSP7 03/29/01 Shelbvville Central Dispatch
KY Trioo 12/21/00 Trioo County E-911

KY Union - KSP2 03/06/01 Kentucky State Police Post #2, Madisonville

KY Webster 12/19/00 Webster County Central Dispatch
KY Woodford 05/02/02 Versailles Police Department
KYCount 37

LA Ascension 06/24/02 Ascension Parish Sheriff's Department

LA Iberville OS/24/02 Iberville Parish Council Office of Emergency Preparedness

LA Jefferson OS/22/02 Jefferson Parish 911 Center

LA Lafayette 08/09/02 Lafavette Parish Communications District

LA Lafourche 06/06/02 Lafourche Communications District

LA Orleans OS/22/02 New Orleans Police Department

LA Plaquemines OS/28/02 Plaquemines County Courthouse

LA St Bernard 05/14/02 St Bernard Fire Department

LA St Bernard 05/14/02 St Bernard Parish Communications District

LA St Bernard 05/14/02 St Bernard Parish Sheriff's Office

LA St Charles OS/22/02 St Charles Parish Communications District

LA St John the Baptist 06/04/02 St John the Baptist Parish Communications District

LA StTammanv 05/07/02 Covinoton Police Department

LA StTammany 05/07/02 Mandeville Police Department

LA StTammany 05/07/02 Pearl River Police Department
LA StTammany 05/07/02 Slidell Police Department

LA StTammany 05/07/02 St Tammanv Parish Communications District #2

LA StTammanv 05/07/02 St Tammanv Parish Sheriff's Office
LA St. Marv 08/06/02 St. Marv Parish Communications District
LA Tangipahoa 05/09/02 Tangipahoa Communications District Number 2
LA Terrrebonne 08/06/02 Terrebonne Parish Communciations District
LACount 21
MA Middlesex 09/25/02 State Police General Headquarters
MACount 1
MD Anne Arundel 04/12/02 Anne Arundel County Police Department
MD Count 1
MI Bay 08/12/02 Bay County Central Dispatch

MI Eaton 06/24/02 Eaton County Central Dispatch

MI Genesee 09/05/02 Genesee Communications Center

MI Ingham 08/23/02 East Lansing Police Department

MI Ingham 08/23/02 Ingham County Central Dispatch

MI Ionia 06/25/02 Ionia County Central Dispatch

MI Lapeer 05/15/02 Lapeer County 911

Mi Livingston 08/27/02 Livingston County-911 Central Dispatch

MI Macomb 04/25/02 Macomb County Sheriff's Department
MI Midland 02/11/02 Midland County Central Dispatch
MI Saginaw 09/03/02 Saoinaw County 911

MI St Clair 06/06/02 St Clair County Central Dispatch

MI Washtenaw 07/30/02 Washtenaw County Sheriff's Department

MI Count 13
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MN Anoka 11/15/01 Anoka County Central Communications
MN Carver 11/30/01 Carver County Sheriffs Department
MN ChisaQo 08/01/02 ChisaQo County Sheriffs Department
MN Dakota 11/20/01 Apple Valley Police Department
MN Dakota 11/20/01 Burnsville Police Department
MN Dakota 11/20/01 Dakota County Sheriffs Department
MN Dakota 11/20/01 EaQen Police Department
MN Dakota 11/20/01 Lakeville Police Department
MN Dakota 11/20/01 West St Paul Police Department
MN Hennepin 11/29/01 BloominQton Police Department
MN Hennepin 11/29/01 Brooklyn Center Police Department
MN Hennepin 11/29/01 Eden Prairie Police Department
MN Hennepin 11/29/01 Edina Police Department
MN Hennepin 11/29/01 Hennepin County Sheriffs Office - East
MN Hennepin 11/29/01 Hennepin County Sheriffs Office - North
MN Hennepin 11/29/01 Hennepin County Sheriffs Office - South
MN Hennepin 11/29/01 Minneapolis Police Department
MN Hennepin 11/29/01 Minneapolis St Paul International Airport
MN Hennepin 11/29/01 Minnetonka Police Department
MN Hennepin 11/29/01 Richfield Police Department
MN Hennepin 11/29/01 St Louis Park Police Department
MN Ramsey 11/29/01 Minnesota State Patrol East
MN Ramsey 11/29/01 Minnesota State Patrol West
MN Ramsey 11/29/01 Ramsey County Sheriffs Office
MN Scott 11/30/01 Scott County Sheriffs Department
MN Washington 11/20/01 Cottage Grove Police Department
MN Washington 11/20/01 Washington County Sheriffs Department
MN Wright 08/09/02 'Wright County Sheriffs Department
MN Count 28
MO Franklin 09/24/02 Franklin County Sheriffs Office
MO Count 1
MS Desoto 07/30/02 Desoto Sheriffs Office

MS Harrison 05/10/02 Harrison County Sheriffs Office

MS Jackson 05/10/02 Jackson County Sheriffs Department

MS Count 3
NC Alamance 12/07/99 Alamance County Central Communications
NC Alexander 08/30/01 Alexander County E 911 Communications
NC Avery 09/28/01 Avery County Communications Center
NC Buncombe 06/19/01 Buncombe County Emergency Management
NC Burke 04/24/01 Burke County Emerqency Communications
NC Burke 04/24/01 MorQanton Police Department
NC Burke 04/24/01 Valdese Police Department
NC Cabarrus 07/10/00 Cabarrus County Sheriffs Communications
NC Cabarrus 07/10/00 Concord Police Communications
NC Cabarrus 07/10/00 Kannapolis Police Communications
NC Caldwell 02/15/01 Caldwell County Sheriffs Communications
NC Caldwell 02/15/01 Granite Falls Fire
NC Caldwell 02/15/01 Granite Falls Police Department
NC Caldwell 02/15/01 Lenoir Police Communications
NC Catawba 02/01/01 Catawba County Communications Center
NC Catawba 02/01/01 Hickorv Police Department
NC Catawba 02/01/01 Newton Police Department
NC Cleveland 11/01/01 Cleveland County Communications Center
NC Cumberland 07/17/01 Cumberland County EmerQency Communications
NC Cumberland 07/17/01 Fayetteville City Communications
NC Davidson 01/18/00 Davidson County Communications
NC Forsyth 01/10/00 Forsyth Fire Department
NC Forsyth 01/10/00 Winston Salem Police Fire Communications
NC Gaston 02/08/01 Gaston County Police Communications
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NC Gaston 02/08/01 Gastonia Police and Fire Communications
NC Gaston 02/08/01 Mount Holly Police Communications
NC Guilford 12/07/99 Greensboro Police Department Communications Services
NC Guilford 12/07/99 Guilford County EmerQency Services
NC Guilford 12/07/99 HiQh Point Police Department
NC Havwood 03/26/02 Haywood County Emergency Operations Center
NC Henderson 06/13/01 Henderson County Sheriff's Communications
NC Iredell 04/10/02 ?
NC Lincoln 02/08/01 Lincoln County Communications Center
NC MecklinburQ 04/05/01 Charlotte and MecklenburQ Police Department
NC MecklinburQ 04/05/01 Cornelius Police Department
NC Mecklinburg 04/05/01 Mecklenburg County EMS Communications
NC Mecklinburg 04/05/01 Pineville Police Department
NC MontQomery 10/25/01 Montgomery County Communications
NC Orange 03/28/00 Oranoe County EmerQency ManaQement
NC OranQe 03/28/00 University of North Carolina Public Safety
NC Polk 08/30/01 Polk County Communications
NC Randolph 10/11/01 Randolph County Emergency Management
NC Richmond 10/26/01 Richmond County Emergency Communications
NC Rowan 07/10/00 Rowan County Emergency Communications
NC Rutherford 06/12/01 Rutherford County Communications
NC Scotland 08/06/01 Laurinburo Police Department
NC Scotland 08/06/01 Scotland County Emergency Communications
NC Stanly 04/02/02 Stanly County E-9-1-1 Emergency Communications
NC Wake 11/10/99 Cary Police Department
NC Wake 11/10/99 Raleioh/ Wake EmerQency Communications
NC Watauga 03/02/01 Beech Mountain Police Department
NC WatauQa 03/02/01 BlowinQ Rock Police Department

NC Watauga 03/02/01 Boone Police Department
NC Watauga 03/02/01 Watauga County Sheriff's Communications
NC Count 54
ND Stark-Dunn 08/07/02 Stark-Dunn 911
NO Count 1
NE Douglas 03/06/02 City of Omaha Communications Center

NE Douglas 03/06/02 Douglas County Sheriff's Department
NE Sarpy 02/26/02 Sarpy County Sheriff's Department
NE Count 3
NH Merrimack 05/09/02 New Hampshire State Police

NH Count 1
NJ Hudson 09/26/02 Hudson County 911

NJ Hudson 09/26/02 Jersey City Police Department

NJ Count 2
NY Cattarauous 05/02/02 Office of County Administrator
NY ChatauQua 06/21/02 ChatauQua County Sheriffs Department
NY Genessee 05/14/02 Office of the Sheriff
NY NewYork 10/11/02 New York City Police Department
NY Orleans 05/14/02 Office of the Sheriff
NY Count 5
OH Delaware Delaware County Emeroencv Services
OH Count 1
OR Benton 01/28/00 Corvallis Police Department
OR Clackamas 04/10/00 Clackamas County Communications
OR Clackamas 04/10/00 Gladstone Police Department
OR Clackamas 04/10/00 Lake Osweoo Communications
OR Clackamas 04/10/00 Milwaukie Police Department
OR Clatsop 03/29/00 Astoria Police Department
OR Clatsop 03/29/00 Seaside Police Department
OR Columbia 04/21/00 Columbia 911 Communications District
OR Lane (1) 12/10/99 Central Lane Communications Center
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OR Lane 2 01/10/00 Cottage Grove Police Department
OR Lane 2 01/10/00 Florence Police Department
OR Lane 2 01/10/00 Oakridge Police Department
OR Lincoln 02/28/00 Lincoln County Communications Agency
OR Lincoln 02/28/00 Toledo Police Department
OR Lincoln(2) 09/28/00 Lincoln City Police Department
OR Linn 02/16/00 Linn County Sheriffs Office
OR Marion 03/06/00 NORCOM
OR Marion 03/06/00 Santiam Canyon Communications
OR Marion 03/06/00 Silver Falls 911
OR Marion 03/06/00 Willamette Valley Communications Center
OR Multnomah 04/17/00 City of Portland - Bureau of Emergency Communications
OR Polk 03/06/00 Willamette Valley Communications Center
OR Tillamook 07/31/00 Tillamook County 911
OR Washington" 11/01/00 Forest Grove Police Department
OR Washinaton" 11/01/00 Washington County Consolidated Communication Agency
OR Yamhill" 01/16/01 Newberg Police Department
OR Yamhill" 01/16/01 Yamhill County Communications
OR Count 27
PA Berks 08/14/02 Berks County 911
PA Delaware 08/08/02 Delaware County Emergency Communications Center
PA Erie 05/08/02 Erie County 9-1-1 Center

PACount 3
RI Bristol 10/01/00 Bristol Police Department
RI Bristol 10/01/00 Warren Police Department
RI Kent 10/01/00 Coventry Police Department
RI Kent 10/01/00 East Greenwich Police Department
RI Kent 10/01/00 Warwick Police Department
RI Kent 10/01/00 West Greenwich Police Department
RI Kent 10/01/00 West Warwick Police Department
RI Newport 10/01/00 Jamestown Police Department
RI Newport 10/01/00 Little Compton Police Department
RI Newport 10/01/00 Middletown Police Department
RI Newport 10/01/00 Newport Police Department
RI Newport 10/01/00 Portsmouth Police Department
RI Newport 10/01/00 Tiverton Police Department
RI Providence 10/01/00 Burrillville Police Department
RI Providence 10/01/00 Capitol Police
RI Providence 10/01/00 Central Falls Police Department
RI Providence 10/01/00 Cranston Police Department
RI Providence 10/01/00 Cumberland Police Department
RI Providence 10/01/00 Drua Control
RI Providence 10/01/00 E 911 Emergency Uniform Telephone System
RI Providence 10/01/00 East Providence Police Department
RI Providence 10/01/00 Foster Police Department
RI Providence 10/01/00 Glocester Police Department
RI Providence 10/01/00 Johnston Police Department
RI Providence 10/01/00 Lincoln Police Department
RI Providence 10/01/00 North Providence Police Department
RI Providence 10/01/00 North Smithfield Police Department
RI Providence 10/01/00 Pawtucket Police Department
RI Providence 10/01/00 Providence Police Department
RI Providence 10/01/00 Rhode Island State Police
RI Providence 10/01/00 RI Colleae Security
RI Providence 10/01/00 Scituate Police Department
RI Providence 10/01/00 Smithfield Police Department
RI Providence 10/01/00 Woonsocket Police Department
RI Washington 10/01/00 Charleston Police Department
RI Washington 10/01/00 Hopkinton Police Department
RI Washinaton 10/01/00 Narragansett Police Department
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RI Washington 10/01/00 New Shoreham Police Department
RI WashinQton 10/01/00 North Kingstown Police Department
RI WashinQton 10/01/00 Richmond Police Department

RI Washington 10/01/00 South Kingstown Police Department
RI WashinQton 10/01/00 Westerly Police Department
RI Count 42
SC Aiken 8/1/2000 Aiken County Sheriffs Department
SC Aiken 8/1/2000 Aiken Police Department
SC Aiken 8/1/2000 North Augusta Police Department
SC Anderson 04/25/01 Anderson County Sheriffs Department
SC Anderson 04/25/01 Anderson Police Department
SC Anderson 04/25/01 Belton Police Department
SC Anderson 04/25/01 Honea Path Police Department
SC Anderson 04/25/01 Williamston Police Department
SC Barnwell 05/06/02 Barnwell County Sheriffs Department; Central Dispatch
SC Berkeley 08/31/99 Berkeley County 911
SC Berkelev 08/31/99 City of Goose Creek
SC Berkeley 08/31/99 Hanahan Police Department
SC Berkeley 08/31/99 US Naval Weapons Station
SC Charleston 08/31/99 Charleston County Sheriffs Department
SC Charleston 08/31/99 Charleston Police Department
SC Charleston 08/31/99 Isle of Palms Police Department
SC Charleston 08/31/99 Mt Pleasant Police Department
SC Charleston 08/31/99 North Charleston Police Department
SC Cherokee 02/14/01 Cherokee County E911
SC Chester 03/02/01 Chester County 911
SC Colleton 08/09/01 Colleton County Sheriffs Department
SC Dorchester 08/31/99 Dorchester County Sheriffs Department
SC Dorchester 08/31/99 Summerville Public Safety
SC Edaefield 05/02/01 Edgefield County 911
SC Florence 09/01/99 Florence County E911
SC Greenville 02/13/01 Fountain Inn Police Department
SC Greenville 02/13/01 Greenville County Sheriffs Department
SC Greenville 02/13/01 Greenville Police Department
SC Greenville 02/13/01 Greer Police Department
SC Greenville 02/13/01 Mauldin Police Department
SC Greenville 02/13/01 Simpsonville Police Department
SC Greenville 02/13/01 Travelers Rest Police Department
SC Lancaster 04/24/01 Lancaster County Sheriffs Department
SC Lancaster 04/24/01 Lancaster Police Department
SC LexinQton 09/28/01 BatesburQ and Leesville Police Department
SC LexinQton 09/28/01 Cavce Police Department
SC Lexinaton 09/28/01 Lexington County
SC Lexinaton 09/28/01 West Columbia Police Department
SC Newberry 02/05/02 Newberry County 911
SC Oranaebura 02/05/02 Oranaeburg County 911
SC Pickens 06/13/01 Clemson Police Department
SC Pickens 06/13/01 Easley Police Department
SC Pickens 06/13/01 Pickens County Sheriffs Department
SC Richland 03/22/02 Richland County Sheriffs Department
SC SpartanburQ 01/05/01 SpartanburQ County Communications Department
SC Union 02/13/01 Union County Communications Department
SC York 09/05/01 York County Offices
SC Count 47
TN Anderson 02/23/00 Anderson County E911
TN Anderson 02/23/00 Anderson County EMS
TN Anderson 02/23/00 Clinton Police Department
TN Anderson 02/23/00 Lake City Police Department
TN Anderson 02/23/00 Oak RidQe Police Department
TN Anderson 02/23/00 Oliver Springs Police Department
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TN Bedford 10/19/01 Bedford County E911
TN Benton 03/16/00 Benton County Sheriff's Department
TN Benton 03/16/00 Camden Police Department
TN Blount 04/18/00 Blount County Communications Center
TN Bradley 03/21/00 Bradley County Communications Center
TN Bradley 03/21/00 Cleveland Police Department Dispatch Center
TN Campbell 08/31/00 Campbell County 911
TN Campbell 08/31/00 La Follette Police Department
TN Cannon 04/18/02 Cannon County Sheriff's Department
TN Carroll 12/12/01 Carroll County 911
TN Carter 12/07/00 Carter County 911 Office
TN Cheatham 12/30/99 Cheatham County Sheriff's Office
TN Chester 03/01/00 Chester County 911
TN Claiborne 08/03/00 Claiborne County Communications Office
TN Clay 03/27/02 Clay County Sheriff's Office
TN Cocke 01/19/01 Cocke County 911
TN Coffee 03/03/00 Coffee County 911
TN Crockett 08/23/00 Crockett County 911 Dispatch
TN Cumberland 03/27/02 Cumberland County Central Communications
TN Davidson 12/29/99 Metropolitan Communications Center
TN DeKalb 04/03/02 DeKalb County Dispatch Center
TN Dickson 12/30/99 Dickson County 911
TN Dyer 03/16/00 Dyer County 911
TN Dyer 03/16/00 Dyersbura Police Department
TN Dyer 03/16/00 Newbum Police Department
TN Fayette 03/01/00 Fayette County Sheriff's Office
TN Fentress 03/27/02 Fentress County Communications Office
TN Franklin 03/22/00 Franklin County Sheriff's Office Dispatch
TN Gibson 03/01/00 Gibson County Communications Center
TN Giles 03/16/00 Giles County 911 Communications District
TN Hamilton 02/25/00 Chattanooga Police Department
TN Hamilton 02/25/00 East Ridae Police Department
TN Hamilton 02/25/00 Hamilton County Police
TN Hamilton 02/25/00 Lookout Mountain Police Department
TN Hamilton 02/25/00 Red Bank Police Department
TN Hamilton 02/25/00 Signal Mountain Police Department
TN Hamilton 02/25/00 Soddy-Daisy Police Department
TN Hardeman 03/16/00 BoliYar Police Department
TN Hardin 03/01/00 Central Dispatch
TN Hawkins 07/28/00 Hawkins County 911
TN Haywood 03/16/00 Haywood County Sheriff's Office
TN Henderson 03/16/00 Henderson County 911
TN Henry 03/16/00 Henry County 911
TN Hickman 03/27/02 Centerville Police Department
TN Houston 01/14/02 Houston County E911
TN Humphreys 03/16/00 Waverly Police Department
TN Knox 02/23/00 Knox Emeraency Communications District
TN Lauderdale 03/22/00 Ripley Police Department
TN Lawrence 04/23/01 Lawrence Central Dispatch
TN Lewis 03/28/00 Lewis County City Hall
TN Lincoln 03/24/00 Fayetteville Police Department
TN Loudon 03/21/00 Loudon County Sheriff's Office
TN Macon 03/27/02 Macon County Ambulance Service
TN Madison 03/01/00 Jackson Police Department
TN Madison 03/01/00 Madison County Sheriff's Office
TN Marion 02/25/00 911 Dispatch
TN Marshall 03/16/00 Marshall County 911
TN Maury 03/30/00 Maury County 911
TN McMinn 04/04/00 Ettowah Police Department
TN McMinn 04/04/00 McMinn County 911
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TN McNairy 03/16/00 McNairy County Justice Center
TN Monroe 02/29/00 Monroe County Communications
TN Montaomerv 03/03/00 Montgomery County Sheriffs Department's 911 Office
TN Moore 02/15/02 Moore County 911
TN Morgan 03/21/00 Morgan County EMS
TN Obion 03/16/00 Obion County 911
TN Overton 03/27102 Overton County E911
TN Polk 05/02/00 Polk County Sheriffs Department Central 2
TN Polk 05/02/00 Polk County Sheriffs Office
TN Putnam 03/27102 Putnam County 911 Communications Office
TN Rhea 02/29/00 Rhea County 911
TN Roane 02/29/00 Roane County 911
TN Robertson 12/30/99 Robertson County Sheriffs Office
TN Robertson 12/30/99 Springfield Police Department
TN Rutherford 12/30/99 LaVergne Police Department
TN Rutherford 12/30/99 Murfreesboro Police & Fire Dispatch
TN Rutherford 12/30/99 Rutherford County Emergency Communications
TN Rutherford 12/30/99 Rutherford County EMS and Ambulance Service
TN Rutherford 12/30/99 Smyrna Police Department
TN Scott 03/29/02 Emergency Communications District
TN Shelbv 12/09/99 Bartlett Police Department
TN Shelby 12/09/99 Collierville Police Department
TN Shelby 12/09/99 Germantown Police Department
TN Shelby 12/09/99 Memphis Police Department
TN Shelby 12/09/99 Millington Police Department
TN Shelbv 12/09/99 Naval Support Activity Security Department
TN Shelby 12/09/99 Shelby County Fire Department
TN Shelby 12/09/99 Shelby County Sheriffs Department
TN Smith 03/22/00 Smith County Ambulance Service
TN Stewart 03/03/00 Stewart County Sheriffs Office
TN Sullivan 12/07100 Bristol Police Department
TN Sullivan 12/07100 Kingsport Police Department
TN Sullivan 12/07100 Sullivan County 911
TN Sumner 12/30/99 Gallatin Police Department
TN Sumner 12/30/99 Hendersonville Police Department
TN Sumner 12/30/99 Portland Police Department
TN Sumner 12/30/99 Sumner County Sheriffs Office
TN Tipton 01/24/00 Covington Police Department
TN Trousdale 03/27102 TroUSdale County 911
TN Unicoi 12/07101 Unicoi County Sheriffs Office
TN Union 02/23/00 Union County Sheriffs Office
TN Warren 03/27102 Warren County 911
TN WashinQton 01/31/01 WashinQton County 911
TN Weaklev 12/12/01 Weakley County 911
TN White 03/27102 911 Communications
TN Williamson 12/30/99 Brentwood Police & Fire Department
TN Williamson 12/30/99 Franklin Police Department
TN Williamson 12/30/99 Williamson County Sheriffs Office
TN Wilson 12/30/99 Wilson County 911
TN Count 115
TX Aransas - CBCOG 08/31/00 Aransas County Sheriffs Department
TX Aransas - CBCOG 08/31/00 Rockport Police Department
TX Archer - NRPC 09/16/02 Archer County Sheriffs Office
TX Atascosa - AACOG 10/27100 Atascosa Sheriffs Department
TX Austin - ECD 02/20/02 Austin County Sheriffs Office
TX Bastrop - CAPCO 11/20/00 Bastrop County Sheriffs Department
TX Bastrop - CAPCO 11/20/00 EIQin Police Department
TX Bastrop - CAPCO 11/20100 Smithville Police Department
TX Bell- CTCOG 08/31/00 Bell County Communications Center
TX Bell- CTCOG 08/31/00 Belton Police Department
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TX Bell- CTCOG 08/31/00 City of Temple Communications Center
TX Bell- CTCOG 08/31/00 Harker Heiohts Police Department
TX Bell- CTCOG 08/31/00 Killeen Police Department
TX Bexar- ECD 07/24/01 Alamo HeiQhts Police Department
TX Bexar- ECD 07/24/01 Balcones Heights Police & Fire Department
TX Bexar- ECD 07/24/01 Bexar County Fire Alarm
TX Bexar- ECD 07/24/01 Bexar County Sheriffs Department
TX Bexar- ECD 07/24/01 Castle Hills Police Department
TX Bexar- ECD 07/24/01 Kirby Police Department
TX Bexar- ECD 07/24/01 Leon Valley Police Department
TX Bexar- ECD 07/24/01 Live Oak Police Department
TX Bexar- ECD 07/24/01 Randolph AFB
TX Bexar- ECD 07/24/01 San Antonio Fire and EMS Department
TX Bexar- ECD 07/24/01 San Antonio Police Department
TX Bexar- ECD 07/24/01 Universal City Police Department
TX Bexar- ECD 07/24/01 Windcrest Police Department
TX Blanco - CAPCO 06/05/01 Blanco County Sheriffs Department
TX Brazoria - GHC 04/13/00 Pearland Police Department
TX Brazoria - HGAC 07/26/00 Alvin Police Department
TX Brazoria - HGAC 07/26/00 Angleton Police Department
TX Brazoria - HGAC 07/26/00 Brazoria County Sheriffs Department
TX Brazoria - HGAC 07/26/00 Brazoria Police Department
TX Brazoria - HGAC 07/26/00 Clute Police Department
TX Brazoria - HGAC 07/26/00 Freeport Police Department
TX Brazoria - HGAC 07/26/00 Lake Jackson Police & Fire Department
TX Brazoria - HGAC 07/26/00 Oyster Creek Marshall's Office
TX Brazoria - HGAC 07/26/00 West Columbia Police Department
TX Brazos - ECD 07/02/02 Brazos County Consolidated Dispatch Center
TX Brooks - CBCOG 01/30/01 Brooks County Sheriffs Department
TX Burleson - BVCOG OS/23/02 Burleson County Sheriffs Department
TX Burnet - CAPCO 03/16/01 Burnet County Sheriffs Department
TX Burnet - CAPCO 03/16/01 Marble Falls Police Department
TX Caldwell - CAPCO 11/20/00 Caldwell County Sheriffs Department
TX Caldwell - CAPCO 11/20/00 Lockhart Police Department
TX Caldwell - CAPCO 11/20/00 Lulino Police Department
TX Calhoun - ECD 08/01/01 Calhoun County EMS
TX Calhoun E- CD 08/01/01 Calhoun County Sheriffs Office
TX Chambers - HGAC 07/26/00 Chambers County Sheriffs Department
TX Collin-NCTCOG 08/30/00 Allen Police Department
TX Collin-NCTCOG 08/30/00 Collin County Sheriffs Department
TX Collin-NCTCOG 08/30/00 Frisco Police Department
TX Collin-NCTCOG 08/30/00 Wylie Police Department
TX Comal - Bexar ECD 03/01/01 Comal County Sheriffs Office
TX Comal - Bexar ECD 03/01/01 New Braunfels police Department
TX Cooke- TCOG 11/08/00 Cooke County Sheriffs Department
TX Cooke - TCOG 11/08/00 Gainesville Police Department
TX Dallas 6/21/2002 Dallas Police & Fire Department
TX Dallas 8/6/2002 Richardson Police Department
TX Dallas-NCTCOG 08/31/00 Balch Springs Police Department
TX Dallas-NCTCOG 08/31/00 Cockrell Hill Police Department
TX Dallas-NCTCOG 08/31/00 Dallas and Ft Worth Airport PD - Dallas Riverside
TX Dallas-NCTCOG 08/31/00 Dallas and Ft Worth Airport PD - Edison
TX Dallas-NCTCOG 08/31/00 Dallas County Sheriffs Office
TX Dallas-NCTCOG 08/31/00 Grand Prairie Police Department - Dallas Riverside
TX Dallas-NCTCOG 08/31/00 Irvino Police Department
TX Dallas-NCTCOG 08/31/00 McKinney Police Department
TX Dallas-NCTCOG 08/31/00 Seagoville Police Department
TX Dallas-NCTCOG 08/31/00 Sunnwale Police Department
TX Dallas-NCTCOG 08/31/00 Wilmer Police Department
TX Denton - DENCO 06/22/99 Denton County Sheriffs Department
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TX Denton - DENCO 06/22/99 Denton County Sheriffs Department Default PSAP
TX Denton - DENCO 06/22/99 Denton Police Department
TX Denton - DENCO 06/22/99 Flower Mound Police Department
TX Denton - DENCO 06/22/99 Highland Village Police Department
TX Denton - DENCO 06/22/99 Lake Dallas Police Department
TX Denton - DENCO 06/22/99 The Colony Police Department
TX Ellis-NCTCOG 08/30/00 Ellis County Sheriffs Department
TX Ellis-NCTCOG 08/30/00 Ennis Police Department
TX Ellis-NCTCOG 08/30/00 Midlothian Police Department
TX Ellis-NCTCOG 08/30/00 Red Oak Police Department
TX Ellis-NCTCOG 08/30/00 Waxahachie Police Department
TX Fayette - CAPCO 02/26/02 Fayette County Sheriffs Office (CAPCO)
TX Fort Bend 01/28/02 Ft Bend Sheriffs Office
TX Fort Bend 01/28/02 Missouri City Police Department
TX Fort Bend 01/28/02 Richmond Police Department
TX Fort Bend 01/28/02 RosenberQ Police Department
TX Fort Bend 01/28/02 Stafford Police
TX Fort Bend 01/28/02 SUQar Land Police Department
TX Freestone-HOTCOG 09/15/00 Freestone County Sheriffs Department
TX Frio-AACOG 08/31/00 Frio County Sheriffs Department
TX Galveston - ECD 01/28/02 LeaQue City Police Department
TX Galveston - ECD 04/09/02 Dickenson Police Department
TX Galveston - ECD 04/09/02 Galveston County Sheriffs Department
TX Galveston - ECD 04/09/02 Galveston Police Department
TX Galveston - ECD 04/09/02 La Marque Police Department
TX Galveston - ECD 04/09/02 Santa Fe Police Department
TX Galveston - ECD 04/09/02 Texas City Police Department
TX Gonzales - GCRPC 09/01/00 Gonzales County Sheriffs Department
TX Grayson-TEXOMA 11/09/00 Denison Fire Department
TX Grayson-TEXOMA 11/09/00 Grayson County Sheriffs Department
TX Grayson-TEXOMA 11/09/00 Sherman Police Department
TX Grayson-TEXOMA 11/09/00 Whitesboro Police Department
TX Grimes - BVCOG 03/08/02 Grimes County Sheriffs Office
TX Grimes - BVCOG 03/08/02 Navasota Police Department
TX Guadalupe - Bexar ECD 03/01/01 Guadalupe County Sheriffs Department
TX Guadalupe - Bexar ECD 03/01/01 Schertz Police Department
TX Guadaluoe - Bexar ECD 03/01/01 Seguin Police Department
TX Hardin 03/12/02 Hardin County Sheriffs Office
TX Harris 01/28/02 Baytown Public Safety Commission-Police Department
TX Harris 01/28/02 Bellaire Police Department
TX Harris 01/28/02 Deer Park Police Department
TX Harris 01/28/02 Friendswood PD
TX Harris 01/28/02 Galena Park Police Department
TX Harris 01/28/02 Harris County Neutral
TX Harris 01/28/02 Hedwig Village Police Department
TX Harris 01/28/02 Houston City Neutral
TX Harris 01/28/02 Humble Police Department
TX Harris 01/28/02 Jacinto City Police Department
TX Harris 01/28/02 Jersey VillaQe Police Department
TX Harris 01/28/02 Katy Police Department
TX Harris 01/28/02 La Porte Police Department
TX Harris 01/28/02 Lakeview Police Department
TX Harris 01/28/02 Nassau Bay Police Department
TX Harris 01/28/02 Pasadena Police Department
TX Harris 01/28/02 Seabrook Police Department
TX Harris 01/28/02 South Houston Police Department
TX Harris 01/28/02 Southside Place Police Department
TX Harris 01/28/02 SprinQ Valley Police Department
TX Harris 01/28/02 Tomball Police Department
TX Harris 01/28/02 VillaQe Police Department
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TX Harris 01/28/02 Webster Police Department
TX Harris 01/28/02 West University Police Department
TX Hays - CAPCO 11/20100 Hays County Sheriffs Department
TX Hays - CAPCO 11/20100 San Marcos Police Department
TX Hays - CAPCO 11/20100 SW Texas University Police Department
TX Henderson 02/13/02 Henderson County Sheriffs Department
TX HildaQo-LRGVDC 08/31/00 Alamo Police Department
TX Hildago-LRGVDC 08/31/00 Alton Police Department
TX HildaQo-LRGVDC 08/31/00 Donna Police Department
TX HildaQo-LRGVDC 08/31/00 Edinburg Police Department
TX Hildago-LRGVDC 08/31/00 Elsa Police Department
TX HildaQo-LRGVDC 08/31/00 Hidalgo County Sheriffs Department
TX HildaQo-LRGVDC 08/31/00 Hidalgo Police Department
TX HildaQo-LRGVDC 08/31/00 La Joya Police Department
TX HildaQo-LRGVDC 08/31/00 McAllen Police Department
TX Hildago-LRGVDC 08/31/00 Mercedes Police Department
TX Hildago-LRGVDC 08/31/00 Mission Police Department
TX HildaQo-LRGVDC 08/31/00 Palmview Police Department
TX HildaQo-LRGVDC 08/31/00 Pharr Fire Department
TX Hildago-LRGVDC 08/31/00 Pharr Police Department
TX HildaQo-LRGVDC 08/31/00 San Juan Police Department
TX Hildago-LRGVDC 08/31/00 Weslaco Police Department
TX Hill- HOTCOG 11/08/00 Hill County Sheriffs Department
TX Hill- HOTCOG 11/08/00 Hillsboro Police Department
TX Hood -NCTCOG 03/16/01 Hood County Sheriffs Department
TX Hopkins - ATCOG 12/20101 Hopkins County Sheriffs Office
TX Houston - DETCOG 08/31/00 Houston County Sheriffs Department
TX Hunt - NCTCOG 01/17101 Commerce Department of Public Safety
TX Hunt - NCTCOG 01/17101 Greenville Police & Fire Department
TX Hunt - NCTCOG 01/17101 Hunt County Sheriffs Department
TX Jackson-GCRPC 09/01/00 Jackson County Sheriffs Department
TX Jasper 07/16/01 Jasper County Sheriffs Department
TX Jefferson 03/13/02 Beaumont Police Department
TX Jefferson 03/13/02 Jefferson County Sheriffs Office
TX Jefferson 03/13/02 Port Aruthur Police Department
TX Jim Wells - CBCOG 08/31/00 Alice Police Department
TX Jim Wells - CBCOG 08/31/00 Jim Wells County Sheriffs Department
TX Johnson - NCTCOG 08/30100 Alvarado Police Department
TX Johnson - NCTCOG 08/30100 Burleson Police Department
TX Johnson - NCTCOG 08/30100 Cleburne Police Department
TX Johnson - NCTCOG 08/30100 Johnson County Sheriff's Department
TX Johnson - NCTCOG 08/30100 Keene Police Department
TX Kaufman - NCTCOG 08/31/00 Forney Police Department
TX Kaufman - NCTCOG 08/31/00 Kaufman County Sheriffs Department
TX Kaufman - NCTCOG 08/31/00 Kaufman Police Department
TX Kaufman - NCTCOG 08/31/00 Terrell Police Department
TX Kendall - AACOG 11/20100 Boerne Police Department
TX Kendall - AACOG 11/20100 Kendall County Sheriffs Department
TX Kenedv - CBCOG 08/31/00 Kleberq Sheriffs Department
TX Klebera - CBCOG 08/31/00 Kingsville Police Department
TX Klebera - CBCOG 08/31/00 Kleberg Sheriffs Department
TX Lampasas - CTCOG 05/07102 Lampasas County Sheriff's Office
TX Lavaca - GCRPC 09/01/00 Lavaca County Sheriffs Department
TX Lavaca - GCRPC 09/01/00 Yoakum Police Department
TX Lee - CAPCO 11/20100 Lee County Sheriffs Department
TX Leon - BVCOG 03/08/02 Leon County Sheriffs Office
TX Liberty - HGAC 08/31/00 Cleveland Police Department
TX Liberty - HGAC 08/31/00 Dayton Police Department
TX Liberty - HGAC 08/31/00 Liberty County Sheriffs Department
TX Libertv - HGAC 08/31/00 Liberty Police Department
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TX Live Oak - CBCOG 09/01/00 Live Oak County Sheriffs Department
TX Llano - CAPCO 05/10101 Llano County Sheriffs Department
TX Madison - BVCOG 03/08/02 Madison County Sheriffs Office
TX McLennan 09/25/02 Hewitt Police Department
TX McLennan 09/25/02 McGregor Police Department
TX McLennan 09/25/02 Robinson Police Department
TX McLennan 09/25/02 Waco Police Department
TX McLennan 09/25/02 Lacy Lakeview Police Department
TX Montaomerv 03/07/02 Montaomerv County Emeraency Communications District
TX Navarro - NCTCOG 08/30/00 Corsicana Police Department
TX Navarro - NCTCOG 08/30/00 Navarro County Sheriffs Department
TX Newton 08/28/02 Newton County Sheriffs Department
TX Nueces - CBCOG 08/31/00 Corpus Christi Police Department
TX Nueces - CBCOG 08/31/00 NAS Corpus Christi Security PSAP
TX Nueces - CBCOG 08/31/00 Nueces County Sheriffs Department
TX Nueces - CBCOG 08/31/00 Port Aransas Police Department
TX Nueces - CBCOG 08/31/00 Robstown Police Department
TX Oranae 03/13/02 Oranae County Sheriffs Office
TX Palo Pinto 07/19/01 Mineral Wells Police Department
TX Palo Pinto 07/19/01 Palo Pinto Countv Sheriffs Department
TX Parker - NCTCOG 08/30/00 Parker County Sheriffs Office
TX Parker - NCTCOG 08/30/00 Springtown Police Department
TX Parker - NCTCOG 08/30100 Weatherford Police Department
TX Polk - DETCOG 08/30/00 Polk County Sheriffs Department
TX Refugio - CBCOG 08/31/00 Refugio County Sheriffs Department
TX Rockwall - NCTCOG 08/31/00 Rockwall County Sheriffs Department
TX Rockwall - NCTCOG 08/31/00 Rockwall Police Department
TX San Jacinto - DETCOG 08/30/00 San Jacinto County Sheriffs Department
TX San Patricio - CBCOG 08/31/00 Aransas Pass Police Department
TX San Patricio - CBCOG 08/31/00 Ingleside NAS
TX San Patricio - CBCOG 08/31/00 Ingleside Police Department
TX San Patricio - CBCOG 08/31/00 Mathis Police Department
TX San Patricio - CBCOG 08/31/00 Portland Police Department
TX San Patricio - CBCOG 08/31/00 San Patricio County Sheriffs Department
TX Smith 03/20/02 Smith County Sheriffs Department
TX Smith 03/20102 Tyler Police Department
TX Somervell - NCTCOG 03/16/01 Somervell County Sheriffs Department
TX Tarrant 12/19/01 Arlington Police Department
TX Tarrant 12/19/01 Azle Police Department
TX Tarrant 12/19/01 Bedford Police Department
TX Tarrant 12/19/01 Benbrook Police Department
TX Tarrant 12/19/01 Blue Mound Police Department
TX Tarrant 12/19/01 Collevville Police Department
TX Tarrant 12/19/01 Crowley Police Department
TX Tarrant 12/19/01 Dalworthinaton Gardens Police Department
TX Tarrant 12/19/01 Euless Police Department
TX Tarrant 12/19/01 Everman Police Department
TX Tarrant 12/19/01 Forest Hill Police Department
TX Tarrant 12/19/01 Fort Worth Police Department
TX Tarrant 12/19/01 Grapevine Police Department
TX Tarrant 12/19/01 Haltom City Police Department
TX Tarrant 12/19/01 Hurst Police Department
TX Tarrant 12/19/01 Irving Fire Department
TX Tarrant 12/19/01 Keller Police Department
TX Tarrant 12/19/01 Kennedale Police Department
TX Tarrant 12/19/01 Lake Worth Police Department
TX Tarrant 12/19/01 Mansfield Police Department
TX Tarrant 12/19/01 Naval Air Station Fort Worth JRB
TX Tarrant 12/19/01 North Richland Hills Police Department
TX Tarrant 12/19/01 Pantego Police Department
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TX Tarrant 12/19/01 Richland Hills Police Department
TX Tarrant 12/19/01 River Oaks Police Department
TX Tarrant 12/19/01 Saginaw Police Department
TX Tarrant 12/19/01 Sansom Park Police Department
TX Tarrant 12/19/01 Southlake 911 Communications
TX Tarrant 12/19/01 Tarrant County Sheriff's Department
TX Tarrant 12/19/01 Watauga Police Department
TX Tarrant 12/19/01 Westover Hills Police Department
TX Tarrant 12/19/01 Westworth Village Police Department
TX Tarrant 12/19/01 White Settlement Police Department
TX Travis - CAPCO 11/20/00 Austin City Police Department
TX Travis - CAPCO 11/20/00 AustinlTravis EMS Office
TX Travis - CAPCO 11/20/00 LaQo Vista Police Department
TX Travis - CAPCO 11/20/00 Lakeway Police Department
TX Travis - CAPCO 11/20/00 PfluQervilie Police Department
TX Travis - CAPCO 11/20/00 Travis County Sheriff's Department
TX Travis - CAPCO 11/20/00 Westlake Hills Police Department
TX Tyler DETCOG 07/16/01 Tyler County Sheriff's Department
TX Van Zandt - ETCOG 02/22/02 Canton Police Department
TX Van Zandt - ETCOG 02/22/02 Van Zandt County Sheriff's Department
TX Victoria - GCRPC 09/01/00 Victoria Communications Center
TX Victoria - GCRPC 09/01/00 Victoria County Sheriff's Department
TX Victoria - GCRPC 09/01/00 Victoria Police Department
TX Walker - HGAC 07/26/00 Huntsville Police Department
TX Walker - HGAC 07/26/00 Walker County Sheriff's Department
TX Waller- HGAC 07/26/00 Brookshire Police Department
TX Waller- HGAC 07/26/00 Waller County Sheriff's Department
TX Washinqton - BVCOG 03/14/02 Brenham Police Department
TX Wichita 10/15/02 Burkburnett Police Department
TX Wichita 10/15/02 Electra Police Department
TX Wichita 10/15/02 Iowa Park Police Department
TX Wichita 10/15/02 Wichita Falls Police Department
TX Willacy - LRGVDC 08/31/00 Raymondville Police Department
TX Willacy - LRGVDC 08/31/00 Willacy County Sheriff's Office
TX Williamson - CAPCO 11/20/00 Cedar Park Police Department
TX Williamson - CAPCO 11120/00 Georqetown Police Department
TX Williamson - CAPCO 11/20/00 Leander Police Department
TX Williamson - CAPCO 11/20/00 Round Rock Police Department
TX Williamson - CAPCO 11/20/00 Taylor Police Department
TX Williamson - CAPCO 11/20/00 Williamson County Sheriff's Department
TX Wilson - AACOG 10/27/00 Wilson County Sheriff's Department
TX Wise - NCTCOG 02/13/01 Bridgeport Police Department
TX Wise - NCTCOG 02/13/01 Decatur Police Department
TX Wise - NCTCOG 02/13/01 Wise County Sheriff's Department
TXCount 294
VA Accomac 11/28/00 Eastern Shore 9-1-1 (Accomack)
VA Alexandria City 01/22/02 Alexandria City Police Department
VA Arlington 11/20/01 Arlington Emergency Communication Center
VA Chesapeake 08/28/00 City of Chesapeake Police Department
VA Chesterfield 06/30/00 Chesterfield Police Department
VA Danville City 01/16/02 Danville EmerQency Services
VA Fairfax 10/25/00 Fairfax County Police Communications
VA Fauquier 06/08/01 Fauquier County Sheriff's Office
VA FredericksburQ 09/30/02 City of FredericksburQ
VA Hampton 02/28/00 City of Hampton 911
VA Hanover 02/19/02 Hanover County 911
VA Henrico 06/30/00 Henrico County Police Department
VA Hopewell 10109/02 City of Hopewell Police Department
VA James City 11/01/01 James City 911 Dispatch
VA Loudon 10/23/00 Loudon County 911
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VA Louisa 10/01/02 Louisa County Sheriffs Department
VA Montgomery 10/03/02 Montgomery Sheriffs Office
VA Montgomery 10/03/02 Christianburg Police Department
VA Newport News 03/23/00 City of Newport News Communications Center
VA Norfolk 03/30/00 Norfolk 911 Executive Department
VA Northhampton 04/21/00 Eastern Shore 9-1-1 (Accomack)
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VA Oranae 09/30/02 Orange County Emergency Communications
VA Pittsvlvania 03/19/02 Pittsylvania County Sheriff's Office
VA Portsmouth 03/29/00 City of Portsmouth Communications Center
VA Powhatan 07/12/00 Powhatan County Sheriff's Office
VA Richmond 07/07/00 City of Richmond Emergency Communications
VA Roanoke 09/26/02 Roanoke City Communications Department
VA Roanoke 09/26/02 Roanoke County Police Department
VA Salem City 09/26/02 Salem City Police Department
VA Shenandoah 09/26/01 Shenandoah Valley Communications Center
VA Spotsylvania 09/30/02 Spotsylvania County Sheriff's Department
VA Stafford 10/03/02 Stafford County Sheriff's Office
VA Suffolk 03/29/00 City of Suffolk Police Department
VA Virginia Beach 04/13/00 Virginia Beach Communications
VA York 02/10/00 York County Communications
VA Count 35
VT Chittenden 07/31/02 Shelburne PD
VT Chittenden 07/31/02 VT State Police - Williston
VT Franklin 07/31/02 St. Albans PD
VT Lamoille 07/31/02 Lamoille County Sheriff's Department
VT Rutland 07/31/02 Rutland City Fire
VT Rutland 07/31/02 VT State Police - Rutland
VT Washington 07/31/02 Montpelier City Police
VT Windsor 07/31/02 Hartford PD
VT Windsor 07/31/02 Springfield PD
VTCount 9
WA Kina 12/01/98 Bellevue Police Department
WA Kina 12/01/98 Bothell Police Department
WA Kina 12/01/98 Enumclaw Police Department
WA King 12/01/98 Issaquah Police Department
WA Kino 12/01/98 Kino County Fire District 13
WA King 12/01/98 King County Sheriff's Office
WA Kino 12/01/98 Kirkland Police Department
WA Kino 12/01/98 Lake Forest Park Police Department
WA King 12/01/98 Mercer Island Department of Public Safety
WA Kino 12/01/98 Port of Seattle Fire Department
WA Kino 12/01/98 Port of Seattle Police Department
WA Kino 12/01/98 Redmond Police Department
WA Kino 12/01/98 Seattle Fire Department
WA Kino 12/01/98 Seattle Police Department
WA Kina 12/01/98 South Comm
WA Kino 12/01/98 University of Washington Police Department
WA King 12/01/98 Valley COM
WA Kino 12/01/98 Washinoton State Patrol
WA Pierce 10/15/99 Bonney Lake Police Department
WA Pierce 10/15/99 Buckley Police Department
WA Pierce 10/15/99 Fife Police Department
WA Pierce 10/15/99 Fort Lewis Communications Center
WA Pierce 10/15/99 Puyallup City Communications
WA Pierce 10/15/99 Sumner Police Department
WA Pierce 10/15/99 Washinoton State Patrol
WA Spokane 02/01/99 Spokane County Combined Fire Dispatch
WA Spokane 02/01/99 Spokane County Emergency Communications
WA Thurston 07/22/99 Thurston County Department of Communications

WA Thurston 07/22/99 Washington State Patrol

WACount
Grand
Count
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I I I I Milestone I Anticipated I
County Requesting Entity Request Date Status

1
In-Service Date

Milestones: 1·MSC Configuration 2-Cell Site Sector & RF Data 3-SS7 Gateway 4-MSC Integration 5-Traffic Plans

Note: Front-End Milestones

1 - MCS Configuration - Information
provided by VZW on their MSC location,
signalling. contacts etc.
2 - Cell Site Sector & RF - Defines the MSC
and individual cell site sector footprint.
Required to engineer and coordinate PSAP
boundaries
3 - SS7 Gateway - Required to Signal
between the MSC and the Wireless 911
Service Provider SCP
4· MSC Integration - Tests the signalling
between the MSC and the Wireless 911
Service Provider's SCP
5 • Traffic Plans - Engineered by the
Wireless 911 Service Provider to coordinate
with the PSAP, load the MSAG to the ALI
Database, and load to the databases
associated with the SCP
6 - Voice Trunks - MSC to SIR must be in-
lolace to deolov WE9-1-1 Phase I service

Attachment B

Comments

6-Voice Trunks

AL Dale City of Daleville 9/4/2002 1-2 Complete Mar-03 VZW actively deploving
ALCount 1
AR Crittenden Crittenden County Sheriffs Office 11/03/00 1-5 Complete Nov-02 Awaiting Wireless carrier action
ARCount 1
CA Los Angeles California Highway Patrol - Los Angeles Comr 03/30/01 1-6 Complete Dec-02 VZW actively deploying
CACount 1
CO Las Animas Las Animas County Authority Board 12/07/01 1-5 Complete Dec-02 Awaiting Wireless carrier action
CO Moffat Moffat County Authority Board 07/16/01 1-5 Complete Dec-02 Awaiting Wireless carrier action
CO Rio Blanco Rio Blanco Sheriffs Office 01/21/99 1-5 Complete Dec-02 Awaiting Wireless carrier action
CO Count 3
DE Statewide State of DE, Department of Public Safety 10/11/01 1-6 Complete TBD Awaiting PSAP action
DE Count 1
FL Bay Bay County Sheriffs Department 02105/02 TBD Price Acauisition
FL Citrus Citrus County Emergency Ooerations 02/21/97 1-6 Complete TBD VZW actively deploving
FL Clay Clay County Board of Commissioners 04/08/02 1-6 Complete Nov-02 VZW actively deploving
FL Gadsden Gadsden County Sheriffs Deoartment 10/31/00 1-6 Comolete Nov-02 Awaiting 9-1-1 Service Provider action
FL Hernando Hernando County Sheriffs Department 07/31/00 1-6 Comolete TBD Awaiting PSAP action
FL Highlands Highlands County Board of Commissioners 03/01/01 1-6 Complete Nov-02 Awaiting PSAP action

09/27/01 TBD
Awaiting PSAP action

FL Hillsborough Hillsborough Board of County Commissioners 1-4 Complete Awaiting 911 Service Provider action
FL Lake Lake County Sheriffs Department 08/10/00 1-6 Complete TBD Awaiting PSAP action
FL Lee Lee County Division of Public Safety 02/03/98 1-6 Complete TBD Awaiting PSAP action
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FL Leon Leon County Sheriff's Department 10/24/00 1-6 Complete TBD Awaiting PSAP action
FL Madison Madison County 911 08/21/00 1-4 Complete TBD Awaiting PSAP action
FL Okaloosa Okaloosa County Board of County Commissio 06/22/01 1-4 Complete Jan-03 VZW actively deploying

TBD
Awaiting 911 Service Provider action

FL Pasco Pasco County Emergency Communications Di 10102/00 1-4 Complete Awaiting PSAP action
FL Pinellas 911 Emergency Communications 08/10100 1-4 Complete TBD Awaiting 9-1-1 Service Provider action
FL Polk Polk County Board of County Commissioners 02/05/97 1-5 Complete Dec-02 VZW actively deploying
FL Sarasota Sarasota County 911 06/30/99 1-5 Complete TBD Awaiting 9-1-1 Service Provider action
FL Wakulla Wakulla County 911 12/31/01 1-5 Complete Dec-02 Awaiting PSAP action
FL Count 17
GA Baldwin Baldwin County Communications 04/11/98 TBD Price AcqUisition
GA Banks Banks County 911 09/01/99 1-6 Complete Nov-02 VZW actively deploying
GA Bibb Bibb County Sheriff's Office 09/14/00 TBD Price Acquisition
GA Bibb Macon 911 Center 09/14/00 TBD Price ACQuisition
GA Bullock Bulloch County Public Safety 01/04/99 TBD Price AcqUisition
GA Cherokee Cherokee County Sheriff's Office 03/08/99 1-6 Complete Nov-02 VZW actively deploying
GA Clarke Clarke County Police Department 10/29/98 1-6 Complete Nov-02 VZW actively deploying

GA Clayton Morrow Police Department 09/25/00 1-6 Complete Nov-02 VZW actively deploying
GA Columbia Columbia County Dispatch 11/04/98 TBD Price Acquisition
GA Coweta Coweta County Emergency Management/911 07/09/02 1-6 Comolete Nov-02 VZW actively deploying
GA Floyd Floyd County 911 02/12/01 1-6 Complete Nov-02 VZW actively deploying
GA Fulton Alpharetta Police Department 06/06/02 1-6 Complete Dec-02 VZW actively deploying
GA Fulton City of Roswell 06/28/02 1-6 Complete Dec-02 VZW actively deploying
GA Glynn Glynn County Police Department 04/23/02 1-4 Complete Dec-02 Awaiting MPC Vendor action
GA Glynn Brunswick Police Department 04/23/02 1-4 Complete Dec-02 Awaiting MPC Vendor action
GA Greene Greene County Board of Commissioners 02/11/99 1-6 Complete Nov-02 VZW actively deploying
GA Habersham Habersham County ESE 05/01/01 1-3 Complete TBD Awaiting PSAP action
GA Hall Hall County Communications 7/3111998 1-6 Complete Nov-02 VZW actively deploying
GA Hart Hart County Emergency Medical Service 07/11/02 1-6 Complete Jan-03 VZW actively deploying
GA Jackson Jackson County 911 9/2812000 1-6 Complete Nov-02 VZW actively deploying
GA Lee Lee County Central Communications 08/03/98 TBD Price Acquisition
GA Liberty Liberty County 911 08/06/98 TBD Price ACQuisition
GA Lincoln Lincoln County E911 12/411998 1-5 Complete TBD Awaiting PSAP action
GA Mitchell Mitchell County Board of Commissioners 10/21/98 TBD Price ACQuisition
GA Muscogee Muscogee County Public Safety 05/04/00 TBD Price Acquisition
GA Oconee Oconee County Sheriff's Office 8/2811998 1-6 Complete Nov-02 VZW activelY deoloyina
GA Putnam Putnam County Sheriff's Office 5/18/2001 1-4 Complete Dec-02 VZW actively deploying

GA Richmond Augusta-Richmond 911 12/11/00 TBD Price Acquisition
GA Thomas Thomas County Dispatch 01/23/02 TBD Price ACQuisition
GA Toombs Toombs C;;ounty E911 02/15/99 TBD Price Acquisition
GA Union Towns/Union County 911 Center 3/1512001 1-4 Complete TBD Awaiting Wireless carrier action
GA Wayne Wayne County 911 7/10/2001 1-4 Complete Dec-02 VZW actively deploying
GA White White County Emergency Services 8/24/1998 1-6 Complete Nov-02 Awaiting MPC Vendor action
GACount 33
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ID Ada Ada County Sheriffs Office 04/02/01 1-2 Complete TBD Awaiting PSAP action
10 Count 1

IL Boone Boone County ETSB OS/22/01 1-5 Complete Dec-02 VZW actively deploying
IL Cook Village of La Grange Park ETSB 06/17/02 1-4 Complete Dec-02 VZW actively deploying

IL Cook Village of Riverdale PD 03/22/01 1-4,6 Complete TBD Awaiting PSAP action

IL De Kalb DeKalb County Sheriffs Office 08/30/00 1-5 Complete Dec-02 Awaiting MPC vendor action

IL Edgar Edgar County 911 12/04/00 1-4,6 Complete TBD Awaiting PSAP action

IL Hancock Hancock Sheriffs Department 05/10/01 1-5 Complete Dec-02 Awaiting 9-1-1 Service Provider action

IL Henry Henry County ETSB 07/17/00 1-5 Complete Dec-02 Awaiting 9-1-1 Service Provider action

IL Jasper Jasper County E9-1-1 06/14/01 1-4,6 Complete Dec-02 Awaiting PSAP action
IL Johnson Johnson County Sheriffs Department 08/01/00 1-5 Complete TBD Awaiting PSAP action
IL Massac Massic County Detention Center 05/17/01 1-5 Complete TBD Awaitina PSAP action

IL McDonough McDonough County Communications Center 01/04/01 1-5 Complete Dec-02 Awaiting 9-1-1 Service Provider action

IL McLean McLean ETSB 07/05/02 1-4 Complete Jan-03 Awaiting PSAP action

IL Mercer Mercer County 911 11/16/00 1-6 Complete Dec-02 Awaiting 9-1-1 Service Provider action

IL Monroe Monroe County 911 08/01/01 1-4 Complete TBD Awaiting PSAP action

IL Warren Monmouth Police Department 08/18/00 1-6 Complete Dec-02 Awaiting 9-1-1 Service Provider action

IL Woodford Woodford County Sheriffs Office 08/11/00 1-4 Complete Mar-03 Awaiting PSAP action

IL Count 16
KS Regional Mid American Regional Council 11/09/01 1-4 Complete Dec-02 Awaiting PSAP action
KS Count 1
KY Daviess Public Safety Communications 04/11/00 1-6 Complete Dec-02 Awaiting MPC Vendor action
KY Gallatin Gallatin County Sheriffs Office (KSP #5) 1-5 Complete Dec-02 Awaiting MPC Vendor action
KY Grant Grant County Dispatch 08/06/97 1-4 Complete Nov-02 Awaiting MPC Vendor action
KY Graves City of Mansfield 1-6 Complete Dec-02 Awaiting MPC Vendor action
KY Harrison Harrison County Sheriffs Office (KSP # 6) 12/08/00 1-6 Complete Nov-02 Awaiting MPC Vendor action
KY Hopkins Hopkins County Central Dispatch 04/03/97 1-5 Complete Nov-02 Awaiting MPC Vendor action
KY Jessamine Jessamine County EMS 1-4 Complete Dec-02 Awaiting MPC Vendor action
KY Pendleton Pendleton County Sheriffs Office 11/25/00 1-4 Complete Dec-02 Awaitina MPC Vendor action
KYCount 8
LA East Baton Rouge East Baton Rouge Parish Communications Di 4/21/2000 1-5 Complete Dec-02 VZW actively deploying
LACount 1
MA Statewide Statewide Emergency Communications Board 09/26/01 1-6 Complete Nov-02 VZW actively deploying

MACount 1
MD Harford Division of Emergency Operations 09/27/02 1-3 Complete Mar-03 VZW actively deploying
MD Montgomery Montgomery County Police Communcations C 04/14/02 1-6 Complete Nov-02 VZW actively deploying
MD Talbot Talbot County 911 06/04/02 1-6 Complete Nov-02 VZW actively deploying
MOCount 3
MI Multiple Michigan Communications Director's Associat 08/16/00 1-6 Complete Nov-02 VZW actively deploying
MI Clinton Clinton County 911 05/19/02 1-5 Complete Nov-02 Awaiting 9-1-1 Service Provider action
MI Kent Department of State Police OS/23/01 1-6 Complete Mar-03 Awaiting PSAP action
MI Muskegon Muskegon Central Dispatch 05/02/00 1-5 Complete Dec-02 Awaiting 9-1-1 Service Provider action
MI Oakland Oakland County Sheriffs Department 08/14/00 1-6 Complete TBD Awaiting PSAP action
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MI Ottawa Ottawa County Central Dispatch 08/16/00 1-6 Complete Nov-02 VZW actively deployino
MI Wayne Detroit Police Department 03/16/01 1-4 Complete Dec-02 Awaitino PSAP action
MI Count 7

MN Statewide Department of Administration for the State of r 04/06/01 1-6 Complete Dec-02 Awaiting MPC Vendor action

MN Count 1

MO Andrew ACCD 911 Board 07/12/02 1-5 Complete Feb-03 VZW actively deploying
MO Cape Girardeau Cape Girardeau County Enhanced 911 08/06/02 1-4 Complete Feb-03 VZW actively deployino

MO Cole Jefferson City PD Communications Center 06/20/02 1-4 Complete TBD Awaiting PSAP action
MO Reoional Mid American Reoional Council 11/09/01 1-3 Complete Dec-02 Awaiting PSAP action
MO Scott Scott County E911 07/18/02 1-5 Complete Feb-03 VZW actively deploying
MO St. Louis St. Louis County Police Dept. 04/27/01 1-2 Complete TBD Awaiting legal/regulatory action

MO Stoddard Stoddard County 911 Services 09/20/02 1-4 Complete Apr-03 VZW actively deploying
MO Warren Warren County E9-1-1 11/19/01 1-4 Complete Oct-02 VZW actively deploying
MO Count 8
NC Cherokee Cherokee County 911 Operations 10/27/2000 1-5 Complete TBD Awaiting PSAP Action
NC Clay Clay County Sheriffs Communications 8/28/2000 1-5 Complete TBD Awaiting PSAP Action
NC Currituck Currituck Central Communications 11/10/99 1-5 Complete Nov-02 Awaiting MPC Vendor action
NC Davie Davie County Communications 12/21/99 1-5 Complete TBD Awaitino 9-1-1 Service Provider action
NC Durham Emeroency Communications Center 04/16/99 1-6 Complete Dec-02 VZW Actively deplovino
NC Graham Graham County Communications 02/23/01 1-6 Complete Nov-02 Awaitino wireless carrier action
NC Jackson Jackson County Emeroency Communications 02/22/01 1-5 Complete TBD Awaitino PSAP Action
NC Macon Macon County Communications 8/21/2000 1-4 Complete TBD Awaitino 9-1-1 Service Provider action
NC Madison Madison County Emergency Communications 01/08/02 1-4 Complete TBD Awaitino PSAP Action
NC Mitchell Mitchell County 911 Communications 8/22/2002 1-4 Complete TBD Awaiting PSAP Action
NC McDowell McDowell County Emergency Operations 1/23/1997 1-5 Complete TBD Awaiting PSAP Action
NC Swain Swain County Sheriffs Communications 09/15/98 1-4 Complete TBD Awaiting PSAP Action
NC Transylvania Transylvania County Communications 12/01/99 1-5 Complete TBD Awaiting PSAP Action
NC Union Union County Communications Department 2/7/1997 1-5 Complete Nov-02 Awaitino MPC Vendor action
NC Yadkin Yadkin County Emeroency Communications 12/9/1999 1-5 Complete TBD Awaitino 9-1-1 Service Provider action

NC Yancey Yancey County Sheriffs Communications 1-4 Complete TBD Awaiting PSAP action

NC Count 16
NJ Statewide Office of Information Technolooy 07/09/97 1-6 Complete TBD Awaiting PSAP action
NJ Count 1

NV Clark Henderson PD 04/11/01 ~ -3,5-6 Complet TBD Awaiting PSAP action

NVCount 1
NY Clinton Office of Emeroency Services 01/15/02 1-3 Complete TBD Awaitino leoal/reoulatorv action
NY Cortland Office of the Sheriff 01/15/02 1-3 Complete TBD Awaiting leaal/reoulatorv action
NY Erie Erie County Sheriffs Department 07/05/00 1-3 Complete TBD Awaiting legal/regulatory action
NY Fulton Office of the Sheriff 01/14/02 1-3 Complete TBD Awaiting legal/regulatory action
NY Livinoston Livingston County Sheriffs Department 02/07/01 1-3 Complete Dec-02 VZW Actively Deploying
NY Monroe Rochester 911 02/19/97 1-3 Complete Dec-02 VZW Actively Deplovino
NY Montoomerv Montgomery County Sheriffs Office 01/15/02 1-3 Complete TBD Awaiting legal/regulatory action
NY Niaora Niaora County Sheriffs Department 01/15/02 1-3 Complete TBD Awaitino legallregulatory action
NY Onondaoa Department of Emergency Communications 01/15/02 1-3 Complete TBD Awaitino leoal/reoulatory action
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NY Ontario Ontario County 911 Center 03/28/97 1-3 Complete Dec-02 VZW Activelv Deplovina
NY Otseao Communications and Records Division 01/15/02 1-3 Complete TBD Awaiting leaal/reaulatorv action
NY Rensselaer E Greenbush Police Department 01/06/98 1-3 Complete TBD Awaiting legal/reaulatorv action
NY Rensselaer Rensselaer County E 911 01/06/98 1-3 Complete TBD Awaiting legal/regulatory action
NY Rockland Office of Fire and Emeraency Services 01/15/02 1-3 Complete TBD Awaitina legal/regulatory action
NY Rockland Town of Clarkstown 01/15/02 1-3 Complete TBD Awaitina leaal/regulatory action
NY Schenectady New York State Police 11/21/01 1-3 Complete Dec-02 VZW Actively Deplovina
NY Suffolk Suffolk County Police Department 05/15/02 1-4 Complete Nov-02 Awaitina PSAP action
NY Warren Warren County Sheriffs Office 03/18/02 1-2 Complete TBD Awaiting leaal/reaulatorv action
NY Count 18

OH Butler Butler Countv Sheriffs Office 08/06/97 1-4 Complete Dec-02 Awaitina 9-1-1 Service Provider action

OH Butler Fairfield Police Department 08/06/97 1-4 Complete Dec-02 Awaitina 9-1-1 Service Provider action

OH Butler Hamilton Police Department 08/06/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action

OH Butler Middletown Police Department 08/06/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action
OH Butler Oxford Police Department 08/06/97 1-4 Complete Dec-02 Awaitina 9-1-1 Service Provider action

OH Butler Union Police Department 08/06/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action

OH Clermont Clermont County Communications Center 08/06/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action

OH Clermont Union Township Police Department 08/06/97 1-4 Complete Dec-02 Awaitina 9-1-1 Service Provider action
OH Hamilton Cincinnati Communications 08/06/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action

OH Hamilton Hamilton County Communications Center 02/13/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action
OH Miami Miami County Communication Center 08/13/01 1-2 Complete Dec-02 VZW Activelv Deplovina
OH Van Wert Van Wert County 911 Operations 02/15/02 1,2,4 Complete Dec-02 VZW Actively Deploving
OH Count 12

PA Crawford Crawford County Office of Emergency Service 03/26/02 1 Complete TBD Awaiting PSAP action
PA Lancaster Lancaster County Sheriffs Office 03/08/02 1 Complete TBD Awaiting PSAP action
PA York York County 9-1-1 03/26/97 1-3,5 Complete Nov-02 Awaiting Wireless carrier action

PACount 3
SC Abbeville Abbeville County Sheriffs Department 07/14/99 1-5 Complete TBD Awaiting PSAP action
SC Bamburg Bamburg County Emergency Services 09/30102 Mar-03 VZW Actively Deploving
SC Fairfield Fairfield County 911 11/12/98 1-5 Complete TBD Awaiting PSAP action
SC Greenwood Greenwood County E911 07/31/99 1-5 Complete TBD Awaiting PSAP action
SC Laurens Laurens County Emergency Communications 07/23/99 1-5 Complete TBD Awaitina PSAP action
SC Count 5
SD Davison Mitchell Police Dept 10/16/01 1-5 Complete TBD Awaiting 9-1-1 Service Provider action
SD Minnehaha Minnehaha Metro Communications 12/12/01 1-5 Complete TBD Awaiting 9-1-1 Service Provider action
SD Moody Moody County Sheriffs Department 09/30/01 1-5 Complete TBD Awaiting 9-1-1 Service Provider action
SD Pennington Penninaton County ESCC 09/30101 1-5 Complete TBD Awaiting 9-1-1 Service Provider action
SO Count 4
TN Statewide Tennessee Emergency Communications Boar 12/21/99 1-6 Complete Dec-02 Awaiting PSAP action
TN Count 1
TX Collin Plano Public Safety Communications 3/20/2000 1-6 Complete Nov-02 Awaiting Wireless carrier action
TX Dallas Farmers Branch Police Department 01/08/01 1-4 Complete TBD Awaiting PSAP action
TX Dallas Garland Police Department 06/23/00 1-4 Complete Nov-02 VZW Actively Deplovina
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TX Dallas Highland Park DPS 07109/02 1-5 Comolete TBD Awaiting 9-1-1 service orovider action
TX Dallas Mesauite Police Deoartment 07109/02 1-5 Complete TBD Awaitina PSAP action
TX EIPaso EI Paso 911 1 Complete TBD Awaiting PSAP action
TX Gregg City of Longview 08/02/02 1-4 Complete Feb-03 VZW Actively Deploying
TX Medina Medina County 9-1-1 District 10103/02 Apr-03 VZW Actively Deploying
TXCount 8
VA Alleghany County of Alleghany 06/04/02 1-3 Comolete TBD Awaiting PSAP action

VA Amelia Amelia County Sheriffs Office 03/22/02 1-5 Complete Nov-02 VZW actively deoloving
VA Bedford Bedford County Sheriffs Office 02/03/00 1-5 Comolete Nov-02 Awaiting wireless carrier action
VA Botetourt Botetourt County GIS Comm. 01/17102 1-5 Complete Nov-02 Awaiting PSAP action
VA Bristol City City of Bristol Police 01/29/02 1-2 Complete Dec-02 Awaiting 9-1-1 service provider action
VA Caroline County of Caroline 06/25/02 1-5 Complete Nov-02 VZW actively deploying
VA Carroll Carroll County Sheriffs Deoartment 10/26/99 1-5 Complete Nov-02 VZW Actively Deploying
VA Charles City Charles City Sheriffs Department 10/16/01 1-6 Comolete TBD Awaiting PSAP action

VA Charlotte Charlotte County Sheriffs Office 04/20/98 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Colonial Heights City of Colonial Heights 03/06/02 1-4 Comolete Nov-02 VZW actively deoloving
VA Covington City of Covington 05/01/02 1-2 Complete TBD Awaiting PSAP action

VA Dinwiddie Dinwiddie Sheriffs Office 10/16/01 1-6 Comolete TBD Awaiting PSAP action
VA Emporia City City of Emporia Police Dept. 09/17/01 1-5 Complete Dec-02 Awaiting wireless carrier action
VA Farmville Town of Farmville 02/13/02 1-5 Complete Nov-02 VZW actively deploying
VA Franklin Franklin Police Deoartment 02/14/00 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Gloucester Gloucester County Sheriffs Department 10/03/01 1-5 Complete Nov-02 Awaiting 9-1-1 service orovider action
VA Goochland Goochland County 03/22/02 1-5 Complete Nov-02 VZW actively deoloving
VA Greensville Greensville Sheriffs Office 02/14/00 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Isle of Wight Isle of Wight County Sheriffs Office 09/25/01 1-5 Complete Nov-02 Awaiting 9-1-1 service orovider action
VA King William Town of West Point E911 01/24/02 1-5 Complete Nov-02 VZW actively deoloving
VA Lancaster Lancaster County Sheriffs Office 11/05/01 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Lunenburg Lunenburg County Sheriff 01/09/02 1-3 Complete Dec-02 Awaiting wireless carrier action
VA Mecklenburg Mecklenburg County E911 11/30101 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Middlesex Middlesex County Sheriffs Office 02/03/00 1-5 Complete TBD Awaiting PSAP action
VA New Kent New Kent County Sheriffs Office 09/17101 1-6 Comolete Nov-02 Awaiting MPC Vendor Action
VA Northumberland Northumberland County Board of Supervisors 01/02/02 1-5 Complete Dec-02 Awaiting wireless carrier action
VA Nottoway Nottoway County Board of Supvrs. 02/25/02 1-3 Complete TBD Awaiting PSAP action
VA Patrick Patrick County Sheriffs Office 11/08/01 1-6 Complete Oct-02 VZW actively deoloving
VA Petersburg Petersburg Police Department 02/03/00 1-6 Comolete Nov-02 Awaiting MPC Vendor Action
VA Poquoson Poauoson Police Department 07/15/98 1-4 Comolete TBD Awaiting PSAP action
VA Prince George Prince George County Police Deoartment 05/06/98 1-6 Comolete Oct-02 VZW actively deploying
VA Prince William Prince William 911 Communications 02/03/00 1-6 Comolete Dec-02 Awaiting MPC Vendor action
VA Pulaski Pulaski County Sheriffs Office 06/26/01 1-6 Comolete Nov-02 Awaiting MPC Vendor Action
VA Roanoke Town of Vinton 05/23/02 1-4 Complete Dec-02 Awaiting wireless carrier action
VA Rockbridge Rockbridge County Sheriffs Deoartment 03/29/00 1-6 Comolete Oct-02 VZW actively deploying
VA Southampton Southampton County Sheriffs Office 11/15/01 1-5 Complete Nov-02 Awaiting 9-1-1 service orovider action
VA Surrv County of Surrv Sheriffs Office 11/16/01 1-5 Complete Dec-02 Awaitina wireless carrier action
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VA Sussex Sussex County Sheriffs Office 04/21/98 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Washington Washington County Sheriffs Office 02/14/00 1-3 Complete Dec-02 Awaiting 9-1-1 service provider action

VA Westmoreland Westmoreland County Sheriffs Office 12/27/00 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Williamsbun:l City City of Williamsburg 12/01/00 1-4 Complete Nov-02 Awaiting wireless carrier action
VA Wise Wise County Sheriffs Office 09/09/02 1-3 Complete Mar-03 VZW Actively Deploying
VA Count 42
WA Clallam Clallam County Sheriffs Department 05/28/98 1-5 Complete TBD Awaiting PSAP action
WA Clark Clark County Emergency Services 02/14/97 1-4 Complete TBD Awaiting PSAP action
WA Grays Harbor Gravs Harbor Communications 05/19/98 1-4 Complete TBD Awaiting PSAP action
WA Island I-COM 04/11/00 1-4 Complete TBD Awaiting PSAP action
WA Jefferson Jefferson County Sheriffs Office Dispatch Cer 04/08/97 1-4 Complete TBD Awaiting PSAP action
WA King King County 9-1-1 Program Office 06/09/98 1-4,6 Complete Dec-02 VZW actively deploying
WA Kitsap CENCOM 04/01/97 1-4 Complete TBD Awaiting PSAP action
WA Mason Shelton Police Department Communications [ 09/12/02 1-5 Complete Mar-03 VZW actively deploying
WA Okanogan Okanogan County Sheriffs Office Dispatch Ce 04/06/98 1-5 Complete Dec-02 VZW actively deploying
WA Pend Oreille Pend Oreille County 911 05/28/98 1-4,6 Complete Dec-02 VZW actively deploying
WA Pierce Pierce County E911 Program Office 03/10/97 1-4,6 Complete Dec-02 VZW actively deploying
WA San Juan San Juan Sheriffs Department 09/13/02 1-4 Complete Mar-03 Awaiting PSAP action
WA Skagit Skagit County 911 02/24/00 1-4 Complete TBD Awaiting PSAP action
WA Snohomish SNOCOM 07/20101 1-4 Complete TBD Awaiting PSAP action
WA Spokane 911 Emergency Communications Center 04/17100 1-4 Complete TBD Awaiting PSAP action
WA Stevens Stevens County 911 07117100 1-4,6 Complete Nov-02 VZW actively deploying

Thurston County Department of
WA Thurston Communications 08/30102 1-4,6 Complete TBD Awaiting MPC Vendor Action
WA Whatcom What-Comm Communications Center 05/14/02 1-4 Complete Nov-02 VZW actively deploying
WACount 18
WY Albany Albany County Sheriffs Office 09/12/01 1-5 Complete Nov-02 VZW actively deploying

WY Natrona Casper Police Department 01/28/02 1-4 Comolete Nov-02 VZW actively deploying

WY Sweetwater Sweetwater County Management Agency 08/27/01 1-3,5 Complete Nov-02 Awaiting wireless carrier action
WYCount 3
Grand Count 236
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Verizon Wireless E9-1-1
Phase II

PSAPs In Service
October 15, 2002

Attachment C

State County PSAP Name
Phase II Active 911 Service PSAP

Date Provider (LEC) counts

IL Cook Cook County ETSB 4/1/2002 SBC-Ameritech 1

IL St Clair St. Clair County 911 10/1/2001 SBC-Ameritech 10

IN Lake Lake County Sheriff 10/1/2001 SBC-Ameritech 9

OH Delaware Delaware County Emeroencv Services 7/16/2002 Verizon 1

RI Statewide E9-1-1 Uniform EmerQencv Telephone System 4/15/2002 Verizon 42

TX Harris Greater Harris County ECD 6/13/2002 SBC 43

VA Independent City Hampton, City of - Division of Police 4/22/2002 Verizon 1

VA Independent City James City County 5/15/2002 Verizon 1

VA Independent City City of Newport News 5/17/2002 Verizon 1

VA Independent City Norfolk, City of - Office of the City Manager 5/17/2002 Verizon 1

VA Independent City Suffolk, City of - Police Department 5/20/2002 Verizon 1

VA York Department of Fire and Life Safety 4/8/2002 Verizon 1

VA Independent City City of Richmond 08/09/02 Verizon 1

VA Henrico County of Henrico Division of Police 08/09/02 Verizon 1

VA Independent City City of Portsmouth 08106/02 Verizon 1

PA Erie Erie County Emergency Management Agency 08/31/02 Verizon 1

PA Delaware County Delaware County 911 09/10/02 Verizon 1

, Total 117
««<

Live Phase /I PSAPs (Att C) 360(38 11/1/2002
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Phase II
Requests
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Attachment 0

Request Milestone 911 Service
State County Requesting Entity Date Status1 Provider fLEC} Comments

Milestones: 1-Deploy Phase I 2-AGPS/AFLT Capable 3-LEC ALI Interface 4-LEC Data Format 5-PSAP CPE 6-PSAP Rebid 7-VZW Base Station Almanac a-Final Testina

Note: Phase II Deployment Milestones

1 - Deploy Phase I Service - VZ:W, PSAP and
LEC turn un Phase I E911 service
2 - Make Network AGPS/AFLT Capable·
VZW base station and switch software
installed to sunoorl Phase /I
3 - LEC selects Phase /I ALI format - LEC
announces Phase /I format; LEC and MPC
vendor implements data protocol between ALI
database and MPC; LEC performs upgrades
needed to ·pull" data from the MPC; MPC
vendor and LEC test the interface

4 - Modify ALI Data Format - LEC and PSAP
agree on format that LEC will transm~ the
Phase /I information to PSAP for use and
displav
5 - Modify PSAP CPE Screen Display (CAD,
Mapping, if applicable) - PSAP's vendors
make any changes needed to use the modified
ALI format to display Phase /I data

6 - Modify PSAP CPE for Rebld Capability -
CPE vendor makes any changes needed to
rebid the ALI database for Phase /I location
info.
7 - Establish Accurate Ce/l Site Location
Info.lPopulate Base Station Almanac - VZW
collects, loads and calibrates precise
coordinates of antenna locations into BSA

a - Testing - PSAP and LEC perform ALI to
CPE interoperabU~testing; vz:w and PSAP
perform drive testing before going live

State County PSAP
Request

Milestone Status
911 Service

Comments
Date Provider fLEC}

AL Baldwin Baldwin Countv ECD 04130101 1-2 Com te Bell South LEC to MPC Phase 2 testina verifICation scheduled; MUestone 7 in Prooress
AL Cullman Cullman Countv E-911 06107/01 1-2Comp~te Bell South LEC to MPC Phase 2 testing verifICation scheduled; MHestone 7 in Progress
AL Dale Ozark-Dale Countv E-911 Inc. 09/01/02 1-2Comp ete Bell South
AL Elmore Elmore Countv E9-1-1 08101/02 1-2 Com ete Bell South
AL Jefferson C~ of Tarrant 11/10199 1-2 Com te Bell South LEC to MPC Phase 2 testina verification scheduled; MHestone 7 in Prooress
AL Jefferson Hoover Police Department 09/27/01 1-2Comp ete Bell South LEC to MPC Phase 2 testing verification scheduled; MHestone 7 in Progress
AL Jefferson Irondale Police Department 11/16101 1-2 ComP ete Bell South LEC to MPC Phase 2 testina veriflC3lion scheduled; MHestone 7 in Progress
AL Limestone Limestone Countv Emeroencv Manaoement 05122101 1-2 Com te Bell South LEC to MPC Phase 2 testina verifICation scheduled; Milestone 7 in Prooress
AL Madison Huntsville-Madison Countv 9-1-1 06101/01 1-2 Com ete Bell South LEC to MPC Phase 2 testina verifICation scheduled; Milestone 7 in Prooress
AL Mobile MobUe Countv Communications District 03130/01 1-2 Com ete Bell South LEC to MPC Phase 2 testina verification scheduled; MHestone 7 in Progress
AL Shelby Shelby Countv 9-1-1 01/30/01 1-2Comp ete Bell South LEC to MPC Phase 2 testina verifICation scheduled; MHestone 7 in Progress

Department of General services- SBG-PacBeIi/ LEC to MPC Phase 2 testing verifICation has not been scheduled; Tariff approval and/or
CA Los Angeles Telecommunications Division 03130/01 2 Complete

& California Hiahwav Patrol
Verizon LECIPSAP contract pending; Deployment in Progress
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Milestones: 1-Deolov Phase I 2·AGPS/AFLT Capable 3·LEC ALI Interface 4-LEC Data Fonnat 5-PSAP CPE 6-PSAP Rebid 7·VZW Base Station Almanac 8-Final Testina

CA Ctty & County of E Co" D rt t 07/31/01 2 Co I t SBC P B II Deployment stop - PSAP has postponed P2 service until 3/03 due to CAD issues; Tariff approval
San Francisco mergency mmunicatlOns epa men 1- mp e e - ac e andlor LEC/PSAP contract pending

CO A h A h C 1 1 C I t Q t
Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification

rapa oe rapa oe ounty E-911 10 11 01 1 omp e e wes scheduled; Tariff aooroval oendina

CO B ulder Boulder Regional Emergency Telephone 06/19/01 1 Com lete Qwest Motorola AGP~/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
o Service Authorilv p scheduled; Tariff anrvoval ""ndlna

CO La ' L' E T I h A thority 05/08/01 1 Co pi t Q t Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verification
nmer anmer mergency e ep one u m e e wes scheduled; Tariff aooroval oendina

CO S " S"Co Co "Ce t 03/28/02 1 Co I t Q t Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
ummn ummn unty mmunlcatlons n er mp e e wes scheduled; Tariff aooroval oendina

CT All Department of Public Safety 07/19/01 1-5 Complete SBC 1SNET ~;~~v:i2~~\~~:~e~sCAS ta modifled NCAS requiring connection between the ALI and MPC;

FL Brevard Informatian and Communication SYStems 10108/01 1-2 Come ete Bell South LEC to MPC Phase 2 testim verification scheduled; Milestone 7 in Prmress
FL Charlotte Charlotte Countv Sheriffs OffICe 10/27/00 1-6 Com ete Sorint TCS technical oroblems
FL Dade Metro-Dade Police Deoartment 03/08/02 1-2 Come ete Bell South LEC to MPC Phase 2 testina verification scheduled; Milestone 7 in Prooress
FL Lee Lee Countv Division of Public Safety 09/28/01 2-3 Come ete Sprint Deployment in Proaress
FL Marion Marion Countv 911 06/15/01 1-6 Come ete Sprint TCS technical oroblems
FL Nassau Nassau Countv 911 04/05/01 1-2 Com te Bell South LEC to MPC Phase 2 testinn verifICation scheduled; Milestone 7 in Prooress
FL Oranae Oranae County E 911 Svstems 01/12101 1-2 Com ete Bell South LEC to MPC Phase 2 testina verifICation scheduled; Milestone 7 in Prooress
FL Palm Beach West Palm Beach 04/06/01 1-2 Come ete Bell South LEC to MPC Phase 2 testina verifICation scheduled; Milestone 7 in Prooress
FL Seminale Emeraencv CommunicationslE911 Division 12105/01 1-2 Come ete Bell South LEC to MPC Phase 2 testino verifICation scheduled; Milestone 7 in Prooress
FL SI. Johns SI. Johns Countv Sheriffs Office 09/26/02 1-2 Comolete Bell South LEC to MPC Phase 2 testinn verifICation scheduled; Milestone 7 in Prnnress
FL Sumter Sumter Countv 911 01/09/02 1-6 Comolete Sorint TCS technical oroblems
FL Volusia Volusia Countv Sheriffs OffICe 06/20101 1-2 Comolete Bell South LEC to MPC Phase 2 testina verification scheduled; Milestone 7 in Prooress
GA Clavton Cttv of Morrow 09/21/01 1-2 Complete Bell South LEC to MPC Phase 2 testina verification scheduled; Milestone 7 in Prooress

GA Coweta Coweta County Emergency Management/911 07/09/02 2 Complete Bell South LEC to MPC Phase 2 testing verifICation scheduled; Milestone 7 in Progress

GA Doualas Doualas Countv 911 03/14/02 1-2 Comolete Bell South LEC to MPC Phase 2 testina verification scheduled; Milestone 7 in Prooress

GA Fulton Alpharetta Police Department 06/06/02 1-2 Complete Bell South ~:~~~~~nt stop - per PSAP - no funding for equipment; LEC to MPC Phase 2 testing verification

GA Hart Hart County Emeraencv Medical Service 07/11/02 2 Comolete Bell South LEC to MPC Phase 2 testina verifICation scheduled; Milestone 7 in Prmress
GA Polk Polk Countv 9-1-1 09/19/02 1-2 Com[ ete Bell South LEC to MPC Phase 2 testinn verifICation scheduled; Milestone 7 in Prooress
GA Rockdale Cilv of Convers 07/20101 1-2 Com ete Bell South LEC to MPC Phase 2 testina verifICation scheduled; Milestone 7 in Prooress
GA Rockdale Department of 911 Communications 04/04/01 1-2 Com[ ete Bell South LEC to MPC Phase 2 testinaverifICation scheduled; Milestone 7 in Prooress
GA Union Union Countv 911 Center 07/18/02 2 Comolete Bell South LEC to MPC Phase 2 testinn verification scheduled; M~estone 7 in Prooress
IL Barrinaton Villaae of Barrinaton Hills 04/30101 1-2 Com ete SBC-Amerttech LEC to MPC Phase 2 testina verifICation scheduled; Milestone 7 in Prooress

IL Bond Bond County Illinois E911 12116/01 1-2,4-6 Complete SBC-Ameritech LEC to MPC Phase 2 testing verification schedUled; M~estone 7 in Progress

IL Clinton Clinton Countv 9-1-1 10/31/01 1-2 Comolete SBC-Ameritech LEC to MPC Phase 2 testinn verifICation scheduled; Milestone 7 in Prooress

IL C k Ch' Offi f E C 't' 07/31/00 1 3 Co pi t SBC A "h Deployment Stop - Network overlay solution installed; LEC to MPC Phase 2 testing verification
00 Icago ICe 0 mergency ommunlCa IOns - m e e - mernec loendinQ; Tariff aooroval and/or LEC/PSAP contract oendina

IL Cook Villaae of Glenview 04115/02 1-2 Come ete SBC-Amerttech LEC to MPC Phase 2 testim verifICation scheduled; Milestone 7 in Prooress
IL Cook Northbrook Police Deoartment 02101/02 1-2 Come ete SBC-Amerttech LEC to MPC Phase 2 testina verifICation scheduled; M~estone 7 in Prooress
IL Cook Northfield ETSB 05/31/02 1-2 Com ete SBC-Amerttech LEC to MPC Phase 2 testina verifICation scheduled; Milestone 7 in Prooress
IL Cook Orland Joint ETSB 02114/02 1-2 Come ete SBC-Amerttech LEC to MPC Phase 2 testlrlO verifICation scheduled; Milestone 7 in Prooress
IL Cook V~laae of SChaumbura Police Department 11/13100 1-2 Come ete SBC-Amerttech LEC to MPC Phase 2 testinn verifICation scheduled; Milestone 7 in Prooress
IL Cook Villaae of Wheelina 04/17/02 1-2 Com ete SBC-Amerttech LEC to MPC Phase 2 testina verifICation scheduled; Milestone 7 in Prooress

n J n County ETSB 06/12100 1 2 Co pi t SBC A tt h LEC to MPC Phase 2 testing verifICation scheduled, VZW MPC vendor conversion in progress;
IL Je erson e erson - m e e - mer ec Deployment in Prooress

IL Lake VUlaae of Vernon Hills 06/12101 1-2 Complete SBC-Amerttech LEC to MPC Phase 2 testinn verification scheduled; M~estone 7 in Prooress
IL Cook Lansina Police Deoartment 09/25/02 1-2 Comolete SBC-Amerttech LEC to MPC Phase 2 testinn verifICation schedUled; M~estone 7 in Prooress
IL Madison Madison Countv ETSB 09/13/00 1-2 Comolete SBC-Amerttech LEC to MPC Phase 2 testina verifICation scheduled; Milestone 7 in Prooress

IL Peoria Peoria County ETSB 07/28/00 1 Complete SBC-Amerttech MohtodroiladAGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
sc e ue

IL Randoloh Randolph Countv 911 02121/02 1-4 Complete Verizon Deployment in Prooress; VZW MPC vendor conversion in nrnnress
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Request I Milestone
State ICounty I Requesting Entity I Date Status1

Milestones: 1-Deploy Phase I 2-AGPS/AFLT Capable 3-LEC ALI Interface 4-LEC Data Fonnat
IL IRock Island IRock Island County I 11/16/00 I 1-2 ComDiete
IL ITazewell IEast Peoria Police Department I 08/09/00 I 1 ComDiete

911 Service
Provider (LEC) I Comments

5-PSAP CPE 6-PSAP Rebid 7-VZW Base Station Almanac a-Final Testing
SBC-Amer~ech ILEC to MPC Phase 2 testil1Q verifICation scheduled; Milestone 7 in Prooress
Gallatin River IMotorola AGPS/AFLT software load due 3/03

IL

IN

Will

Allen

Will County 9-1-1 Emergency Telephone
System
Allen County Sheriffs Department

09/23/02

02102101

1-2 Complete

1-6 Complete

SBC-Amer~ech

Verizon

LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress

TCS technical problems

IN B rthol IBartholomew County Emergency Operations
a omew Center 07/31/02 1-2 Complete SBC-Amer~ech LEC to MPC Phase 2 testing verifICation scheduled; Milestone 7 in Progress

IN
IN

IN

IN

IN

IN
IN

IN

IN

IN

IN

IN
IN
IN
IN
IN
IN
IN
IN

IN

IN
IN
IN
IN

IN

IN

IN

IN

IN
IN

IN

Blackford
Clark

Daviess

DeKalb

Dearborn

Decatur
Delaware

Elkhart

Franklin

Gibson

Greene

Hancock
Howard
Hamilton
Harrison
Jackson
Jefferson
Jenninas
Johnson

Knox

Kosciusko
Laaranae
Marshall
Madison

Marion

Monroe

Newton

Perry

Randolph
Rush

Saint Joseph

Blackford County Sheriffs Department
Clark County Enhanced 9-1-1

Daviess County Sheriffs Department

DeKalb Countv Sheriff Department E9-1-1

Dearborn County Communications

Decatur County Sheriffs Department
Delaware County 911
Elkhart County
Public Safety Communications Center
Franklin County Central Communications

Gibson County Sheriffs Department

Greene County Sheriffs Department

Hancock County Sheriffs Office
Kokomo Police Department
City of Noblesville
Harrison County Sheriffs Department
Jackson County Enhanced 911
Jefferson County 911
Jenninas County 911
Johnson County Sheriffs Department

Knox County

Kosciusko Communication Center
Laaranae County Communications
Marshall County Sheriffs OffICe
Sheriff of Madison County
Metropolitan Emergency Communications
Agency
Bloomington/Monroe County, Indiana Central
Ememency Dispatch Center

Newton County Police Department

Perry County 911 Communications

Randolph Countv
Rush County Sheriffs OffICe

Saint Joseph County Police

08/10/01
11/06/01

01/03/02

11/17/00

11/07/01

01/21/01
06/21/01

01/23/01

04/13/01

11/08/01

11/06/01

02101/01
11/06/01
10/01/02
08/14/02
09/27/02
04/20/01
11/02101
03/13/01

11/09/01

06/20/01
11/07/01
10/08/02
Not dated

03/25/02

08/23/01

01/14/02

01/18/01

11/08/01
01/23/01

02125/02

1-2 ComDiete
1-2 ComDiete

1 Complete

1-6 ComDiete

1-4,6 Complete

1-4 Complete
1-2 Complete

1 Complete

1-4 Complete

1 Complete

1 Complete

1-2 Complete
1-2 ComDiete
1-2 ComDiete
1-3 Complete
1-2 Complete
1-4 Complete
1-4 ComDiete
1-2 Complete

1 Complete

1,3 ComDtete
1.3 ComDiete
1 Complete

1-2 Complete

1-2 Complete

1-2 Complete

1-4,6 Complete

1 Complete

1-4 ComDiete
1-4 Complete

1 Complete

SBC-Amer~ech

SBC-Amer~ech

SBC-Amer~ech

Verizon

Sprint

Verizon
SBC-Amer~ech

Verizon

Verizon

Verizon

SBC-Ameritech

SBC-Amer~ech

SBC-Ameritech
SBC-Amer~ech

Verizon
Verizon
Verizon
Verizon

SBC-Amer~ech

SBC-Ameritech

Sprint
Sprint
Sprint

SBC-Amer~ech

SBC-Amer~ech

SBC-Amer~ech

Sprint

SBC-Amer~ech

Verizon
Verizon

SBC-Amer~ech

LEC to MPC Phase 2 testil1Q verifICation scheduled; Milestone 7 in Prooress
LEC to MPC Phase 2 testillQ verification scheduled; Milestone 7 in Progress
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verification
scheduled
TCS technical problems
TCS technical problems; Sprint will not be supporting the PSAP legacy equipment.. if the testing
fails the PSAP will have to upgrade their p1atform....may cause a delay
PSAP uP!lrade problem - Shares selective Router w/ non- Phase 2 PSAP - uP!lrade 1003
LEC to MPC Phase 2 testina verification scheduled; Milestone 7 in Prooress

Motorola AGPS/AFLT software load due 3/03

PSAP upgrade problem - Shares selective Router w/ non- Phase 2 PSAP - uP!lrade 1003
Motorola AGPS/AFLT software load due 3/03; PSAP upgrade problem - Shares selective Router
w/ non- Phase 2 PSAP - uP!lrade 1003
Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
scheduled
LEC to MPC Phase 2 testil1Q verifICation scheduled; Milestone 7 in Proaress
LEC to MPC Phase 2 testil1Q verifICation scheduled; Milestone 7 in Prooress
LEC to MPC Phase 2 testina verifICation scheduled; Milestone 7 in Progress
TCS technical problems
TCS technical problems
TCS technical problems
PSAP uP!lrade problem - Shares selective Router w/ non- Phase 2 PSAP - uP!lrade 1003
LEC to MPC Phase 2 testina verifICation scheduled; Milestone 7 in Progress
Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
scheduled
Motorola AGPS/AFLT software load due 3/03
Motorola AGPSlAFLT software load due 3/03
Motorola AGPS/AFLT software load due 3/03
LEC to MPC Phase 2 testil1Q verification scheduled; Milestone 7 in Proaress

LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress

LEC to MPC Phase 2 testing verifICation scheduled; Milestone 7 in Progress

TCS technical problems; Sprint will not be supporting the PSAP legacy equipment..if the testing
fails the PSAP will have to upgrade their p1atform....may cause a delav
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
scheduled
TCS technical problems
PSAP upgrade problem - Shares selective Router wI non- Phase 2 PSAP - uP!lrade 1003
Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
scheduled

IN

IN

Scott

Shelby

SCott County Emergency Management Agency I 11/05/01

Shelby County Sheriff Department I 12128/01

1-6 Complete

1-2 Complete

Verizon

SBC-Amer~ech

TCS technical problems

LEC to MPC Phase 2 testil1Q verifICation scheduled; Milestone 7 in Proaress

IN

IN

Starke

Steuben

Starke County Sheriffs Department

Steuben County
Public Safety Communications

11/30/01

10/23/00

1-4,6 Complete

1 Complete

Sprint

SBC-Amer~ech

TCS technical problems; Sprint will not be supporting the PSAP legacy equipment..if the testing
fails the PSAP will have to uP!lrade their platform....may cause a delay
Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
scheduled
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Request Milestone 911 Service
State County Requesting Entity Date Status1 Provider fLECI Comments

Milestones: 1-DeDIDY Phase I 2-AGPSlAFLT Caoable 3-LEC AU Interface 4-LEC Data Format 5·PSAP CPE 6-PSAP Rebid 7-VZW Base Station Almanac 8-Final Testing
IN Sullivan SUllivan Countv 911 10/03/02 1-3 Com ete Verizon TCS technical croblems
IN Tiooecanoe Tiooecanoe Countv Sheriffs Department 03/25102 1-6 Como ete Verizon TCS technical oroblems
IN Vioo Vioo Countv 911 06103/02 1-6 Como ete Verizon TCS technical oroblems
IN Wells City Of Bluffton 11/02101 1-2 Como ete SBC-Ameritech LEC to MPC Phase 2 testino verifICation scheduled; MUestone 7 in Prooress

KY Boone Public Safety Communications center 06/28100 1-2 Complete Cincinnati Bell
LEC to MPC Phase 2 testing verifICation scheduled; Tariff approval and/or LECIPSAP contract
Ioendina; MHestone 7 in Proaress

KY campbell campbell County Police Department 08128100 1-2 Complete Cincinnati Bell
LEC to MPC Phase 2 testing verifICation scheduled; Tariff approval and/or LECIPSAP contract
loendina; MUestone 7 in Prooress

KY Daviess Daviess County Sheriffs Department 06104/02 1-2 Complete Bell South
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verification
scheduled

KY Fayette Lexington-Fayette Urban County Government 12118101 1-5 Complete Verizon TCS technical problems

KY Grant Grant County Public Safety Communications
11/16100 1-2 Complete Cincinnati Bell

LEC to MPC Phase 2 testing verifICation scheduled; Tariff approval and/or LECIPSAP contract
center Ioendina; MHestone 7 in Progress

KY Henderson
Henderson City/County Emergency

01131/02 1 Complete Bell South
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation

Communications scheduled
KY Jefferson LouisvRleJJefferson Countv EMA 11/16101 1-4 Comolete Bell South LEC to MPC Phase 2 testing verification scheduled; MHestone 7 in Progress

KY Kenton Covington Police Department 08129/00 1-2 Complete Cincinnati Bell
LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LECIPSAP contract
Ioendina; MHestone 7 in Proaress

KY Kenton Erlanger Police Department 08/29/00 1-2 Complete Cincinnati Bell
LEC to MPC Phase 2 testing verifICation scheduled; Tariff approval and/or LECIPSAP contract
loendina; Milestone 7 in Prooress

KY Trigg Trigg County 911 02104/02 1 Complete Bell South
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verification
scheduled

LA IbervHle OffICe of Emergencv Preoaredness 1-2 ComDiete Bell South LEC to MPC Phase 2 testina verifICation scheduled- MHestone 7 in Prooress

LA SI. Tammany SI. Tammany Parish Communications District
04104/01 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; MHestone 7 in Progress#1

MD Anne Arundel Anne Arundel Countv 911 05122101 1-7 Complete Verizon TCS technical oroblems

MI Genesee Genesee County Communications center 07/02102 1-2,4,5 Complete SBC LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress

MN Hennepin City of SI. Louis Park PD 04/06101 1 Complete Owest
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
schedUled; PSAPILEC contract oendina

MN Statewide 04/06101 1 Complete Owest
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
scheduled; PSAP/LEC contract oendino

MO Multiple Mid-America Regional Council 11/09/01 2 Complete SBC PSAP needs to set schedule for operation on it's own selective Router; Tariff approval and/or
LECIPSAP contract oendina; DeDlovment in Progress

MO Franklin
Franklin County Emergency Management

01/31102 1-2 Complete SBC
Deployment Stop - PSAP has postponed deployment; Tariff approval and/or LECIPSAP contract

Agencv oendino

MO Saint Louis Saint Louis County PD 03130/01 2 Complete SBC
Deployment Stop - Network overlay solution installed; LEC to MPC Phase 2 testing verifICation
oendina; Tariff aooroval and/or LECIPSAP contract oendina

MO SCott SCott County E911 07/02102 2 Complete SBC LEC to MPC Phase 2 testing verifICation scheduled; Tariff approval and/or LECIPSAP contract
oendina; MHestone 7 in Progress

MO Warren Warren County Communications 07/19/01 2 Complete SBC
LEC to MPC Phase 2 testing verifICation scheduled; Tariff approval and/or LECIPSAP contract
'oendina; Miestone 7 in Prooress

MS Jackson Jackson Countv ECD 04104/01 1-2 Comolete Bell South LEC to MPC Phase 2 testino verification scheduled- MHestone 7 in Prooress

NC Avery E911 Communications center 12110/01 1 Complete Bell South Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
scheduled

NC catawba catawba County 9-1-1 05124/02 1 Complete Bell South Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verification
scheduled

NC Cumberland FavettevHle Communications 10/19/01 13 Comolete Scrint Motorola AGPSlAFLT software load due 3/03

NC Davidson Davidson County Emergency Communications 08101/02 1 Complete Bell South Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
scheduled

NC Forsyth Winston salem Police Department 06113/02 1 Complete Bell South Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
scheduled

NC Guilford
Guilford County Emergency Communications

04/01/02 1 Complete Bell South Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
center scheduled
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Milestones: 1-Deploy Phase I 2·AGPS/AFLT Capable 3·LEC ALI Interface 4-LEC Data Format 5-PSAP CPE 6·PSAP Rebid 7·VZW Base Station Almanac a·Final Testing

NC Guilford City of High Point 04122102 1 Complete Bell South
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
scheduled

NC Haywood
Haywood County Emergency Operations

01/28/02 1 Complete Bell South
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation

center scheduled

NC Lincoln Lincoln County Sheriffs OffICe 08109/02 1 Complete Bell South
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verification
scheduled

NC Mecklenburg Char1olle-Mecklenburg Police Department 04/03/02 1 Complete Bell South
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
scheduled

NC Mitchell Mitchell County 911 Communications 08122102 Bell South?
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
scheduled

NC Orange Orange County EmergerlCy Management 10/03/02 1 Complete Bell South
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
scheduled

NC RandolDh RandolDh Countv EmeraerlCv 5ervices 12111/01 1 3 ComDlete Sorint Motorola AGPSlAFLT software load due 3/03

NC Rowan Rowan County Department of Communications 08/16/01 1 Complete Bell South
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
scheduled

NC Stanly
Stanly County E-9-1-1 Emergency

04/12102 1 Complete Bell South
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation

Communications scheduled
NC Transvlvania Transvlvania Countv Communications 12101/99 3 ComDiete Verizon Motorola AGPSlAFLT software load due 3/03

NC Wake
Raleigh-Wake County EmergerlCy

11/30/01 1 Complete Bell South
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation

Communications scheduled

NC Watauga
Watauga County Department of Planning &

10/30/01 1 Complete Bell South
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation

InsDections scheduled

NO StarklDunn StarklDunn County 911 04/05/01 1 Complete Owest
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
scheduled' PSAP/LEC contract pendill!l

NJ Statewide OffICe of Information Technology 03/07/01 2 Complete Verizon
Deployment Slop - PSAP migrating from HCAS to modified NCAS requiring connection between
the ALI and MPC

NV Clark City of Henderson 04/11/01 1-2 ComDiete Sorint OeDlovment Stoo - PSAP has oostooned deDlovment due to resource issues
NY cattarauaus cattarauaus Countv Sheriffs OffICe 06105/02 1-4,6 ComDiete Verizon DeDlovment in Dl'ooress

NY Genesee Genesee County Public Safety Answering Point 04/10/01 1-4,6 Complete Verizon Deployment in Progress

NY New York City The City of New York Police Deoartment 07/30/01 1-3 ComDlete Verizon DeDlovment StOD - PSAP has oostooned deDlovment
NY Onondaaa Deoartment of EmeraerlCv Communications 04117/01 2-3 ComDlete Verizon DeDlovment in Dl'ooress

NY Orleans Orleans County Public safety Answering Point 04111/01 1-4 Complete Verizon Deployment in progress

NY SChenectadY New York State Police 11/21/01 2,3 ComDlete Verizon OeDlovment in orooress
NY Suffolk Suffolk CountvPoIice Deoartment 05115102 23 ComDlete Verizon DeDlovment in Dl'ooress

OH Butler Butler County Sheriffs Office 07/17/00 2 Complete CirlCinnati Bell
LEC to MPC Phase 2 testing verifICation scheduled; Tariff approval and/or LECIPSAP contract
Ipendill!l; MHestone 7 in Proaress

OH Clermont Department of Public Safety Services 07/11/00 2 Complete CirlCinnati Bell
LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LECIPSAP contract
IDending; MHestone 7 in Prooress
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OH HamRton
County of Hamitton Department of

04/03/01 2 Complete Cincinnati Bell
LEC to MPC Phase 2 testing verifICation scheduled; Tariff approval and/or LECIPSAP contract

Communications loendina; MUestone 7 in Progress

OH Miami Miami County Communication Center 07/23101 2 Complete SBC-Amer~ech
LEC to MPC Phase 2 testing verifICation scheduled; Tariff approval and/or LECIPSAP contract
Ipendino; MUestone 7 in Proaress

OR MUltiple Oregon Emergency Management 04/12101 1-2 Complete Owest
LEC to MPC Phase 2 testing verifICation scheduled; Tariff approval pending; MUestone 7 in
Proaress

PA York York Countv 9-1-1 Communications 04/10/01 13 Comolete Verizon Motorola AGPSlAFLT software load due 3/03

SC Chester OffICe of 911 Operations 10/30/01 1 Complete Bell South
Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
scheduled

SC Greenvnle Greenville County OffICe of E911 11/14/01 1 Complete Bell South
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation
scheduled

SC Spartanburg
Spartanburg County

03/20/01 1 Complete Bell South
Motorola AGPSlAFLT software load due 3/03; LEC to MPC Phase 2 testing verifICation

Office of Emeraencv Services scheduled

SD Pennington Pennington County 9-1-1 04/04/01 2 Complete Owest
LEC to MPC Phase 2 testing verification scheduled; PSAP/LEC contract pending; MUestone 7 in
Proaress
Deployment in Progress; for SALI Counties; Remaining counties, supported by Bell South,

TN State Tennessee Emergency Communications Board 10/10/01 1-2 Complete Bell South agreement with the State to deploy by 3/31/03; LEC to MPC Phase 2 testing verification
scheduled

TX Bexar Bexar Metro 9-1-1 Network District 04/20/01 1-7 Comolete SBC TCS technical oroblems
TX Dallas C~ofDallas 01/12101 1-7 ComDlete SBC TCS technical oroblems

TX Denton Denco Area 9-1-1 District 01/03101 1-6 Complete Verizon
TCS technical problems; PSAP migrating from CAS to NCAS format requiring connection from
the ALI to MPC;

TX Galveston Galveston Countv ECD 07/23/01 1-6 Comt ete SBC DeDlovrnent in oroaress
TX Dallas Richardson Police Deoartment 03120/00 1-4 Comt ete SBC TCS technical oroblems
TX Montoomerv Montoomerv Countv ECD 08/20102 1-2 Com te SBC Deolovrnent in oroaress
TX Nueces City of Corpus Christi 09/10/02 1-2 Comt ete SBC TCS technical problems
TX Tarrant Tarrant Countv 9-1-1 District 04/18101 1-7 Comt ete SBC TCS technical oroblems
TX Sm~ 9-1-1 Network of East Texas ITvier TXl 03112101 1-7 Comt ete SBC TCS technical oroblems
UT satt Lake satt Lake Vallev ECC 04/05101 2 ComDl te Owest DeDlovrnent StOD - PSAP has ooslDOned deDlovrnent; PSAP/LEC contract oendina
VA Muttiole Northern VA PSAP Managers Group 07/12101 1-7 Com ete Verizon TCS technical oroblems

VA
Independent

Chesapeake, City of-Department of Police 03128101 1-7 Complete Verizon TCS technical problems
C~

VA Chesterfield Chesterfield Police Deoartment 02107/01 1-7 ComDlete Verizon TCS technical orobIems
VA Dinwiddie Dinwiddie Public safelY 08102102 2 3 Comolete Verizon TCS technical oroblems

VA
Accomack

Eastern Shore of Virginia 9-1-1 Commission 09/25101 1-7 Complete Verizon TCS technical problems
NorthamDlon

VA P~y1vania Emergency Management & Communications 04/04102 1,3 Complete Verizon Motorola AGPSlAFLT software load due 3/03

VA
Independent

City of Roanoke 09/20/01 1-5,7 Complete Verizon TCS technical problems
C~

VA
Independent

Salem Police Department 03/06102 1-4,7 Complete Verizon TCS technical problems
City

VA Rockbridge
Rockbridge Regional Public safety

OS/23102 2,3 Complete Sprint TCS technical problems
Communications Genter

VA Stafford Stafford Countv 911 04/01/02 1-4,7 ComDlete Verizon TCS technical oroblems

Independent
Virginia Beach, City of- Department of

VA Communications 03113101 1-4 Complete Verizon Awa~ing PSAP action; Deployment in Progress
City

& Information TechnDIoav
VT Statewide Enhanced 9-1-1 Board 01/07/02 1-7 Comolete Verizon DeDlovrnent in orooress

WA Clallam Clallam County Sheriff's Department 07/17/01 2 Complete Owest
LEC to MPC Phase 2 testing verification scheduled; Tariff approval pending; Milestone 7 in
Proaress

WA Jefferson Jefferson County Sheriff 10/31/01 2 Complete Owest
LEC to MPC Phase 2 testing verifICation scheduled; Tariff approval pending; Milestone 7 in
Proaress

WA King King County E-911 Program OffICe 10/24/01 1-2 Complete Owest
LEC to MPC Phase 2 testing verification scheduled; Tariff approval pending; Milestone 7 in
Proaress
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wy ISweetwater ISweetwater County Emergency Management I08127/01 I I Owest IMotorola AGPSlAFLT software load due 3103; LEC to MPC Phase 2 testing verilicatlon I
Agency scheduled; PSAPILEC contract pending
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